
 

Construction Costs for a 3200 Head Hog Farrow Wean Facility with Electronic Sow 
Feeding in Manitoba & Saskatchewan 

 

 

 

 

Prepared for: Manitoba Pork Council & Sask Pork 

 

 

 

 

 

Prepared by: 

 

DGH Engineering Ltd. 

12 Aviation Boulevard 

St. Andrews, Manitoba  R1A 3N5 

 

I. Hodgkinson, CEC 
 

Layout Design Assistance: 
 

New Standard Ag Inc. 
Kevin Kurbis 

 

January, 2017 

REVISED September 29, 2023 

 

  



Introduction 
 
At the request of the Manitoba Pork Council & Sask Pork, DGH Engineering Ltd. has prepared a 
detailed budget estimate to construct a new hog farrow wean facility in today’s market conditions. 
A typical 3,200 Head Farrow Barn was designed in co-operation with Kevin Kurbis of New 
Standard Ag Inc. as a model (see drawing, Appendix A). The facility would house dry sows in six 
large group pens with electronic feeders in lots of 324 sows.  A gilt receiving and isolation room 
is provided for incoming replacement stock.  A breeding room would house 360 females in typical 
dry sow crates with trough feeding.  After breeding and prior to introduction into the group housing, 
new gilts would be housed in an electronic sow feeding training room.  Gilts are housed in group 
housing in two groups of 232 gilts after training.  The farrow area is divided into 10 rooms of 40 
6’x8’ Farrowing Crates.  A load-out room with pens is provided for outgoing weaners.  Staff 
services and building mechanical/electrical would be facilitated in an area in the centre of the barn 
between the farrowing section and the dry sow/breeding section.  Waste collection would be 
facilitated through slats above 2’ deep manure collection pits drained by underground sewer pipe 
to a lift station and a two cell HDPE lined earthen manure storage.  Feed distribution is provided 
by typical flex auger system connected to 6 exterior feed bins.  All walls in the building are 
nominally 10’ high with the first four feet being concrete and the balance being wood stud clad 
with painted OSB.  Exterior building cladding is 29 gauge pre-painted galvanized steel. 
 
Revisions Made For September 2023 
 
All unit prices were updated to reflect current industry costs. 
 
 
Methodology  
 
A detailed estimate was prepared presenting all building components along with associated costs 
organized according to the NMS Masterformat standard numbering system. The detailed budget 
for Manitoba is presented in Appendix B. The detailed budget for Saskatchewan is presented in 
Appendix C.  The budget is based on the building’s design and construction conforming to the 
2010 Manitoba Farm Building Code (Note in Saskatchewan, while Farm Buildings are exempt 
from the Construction Codes Act, local authorities may require farm buildings to comply with 
certain construction standards through local building bylaws). All unit prices are based on current 
typical market costs and adjusted where necessary to reflect the differences in labour rates for an 
agricultural building vs typical commercial building labour costs. A detailed commentary organised 
according to the NMS divisions follows. 
 
Differences Between Manitoba and Saskatchewan Pricing 
 
For the most part, all building materials and labour costs are for all intents and purposes at the 
budgetary stage the same, outside of a small variation in concrete costs.  The only other major 
difference is in the Provincial Sales Tax Applicable in each of the provinces.  This is due to both 
a difference in the base PST percentage rate, and more significantly a difference in what items 
are taxable and what items are exempt in the respective provincial sales tax acts. 
 
Division 1 – General Requirements 
 
General Requirements include cost allowances for engineering design fees, permits, course of 
construction insurance, overhead and administration of the project, site survey and layout as well 



as miscellaneous temporary facilities (equipment rentals, construction consumables, sanitary 
facilities, first aid supplies, etc.) 
Note that permits, insurance and overhead & administration are based on percentage values of 
the overall budget. 
 
 
Division 3 – Concrete 
 
Concrete includes all costs associated with forming supplies, labour to form, place and pour 
concrete, reinforcing steel, concrete delivered to site, and precast concrete slats. 
 
Concrete Formwork Labour unit cost rates provided are 60% of the typical unit rate for commercial 
construction. 
 
Concrete reinforcing steel unit cost rates is based on current market rates for steel bars based on 
a detailed material take-off. 
 
Concrete unit cost rates are based on the current market cost per yard allowing for typical 
discounts provided for large quantity orders in high volume pours. 
 
Concrete slat unit cost rates are based on the current market price for slats allowing for typical 
discounts on single bulk orders. 
 
Division 5 – Structural Steel 
 
Structural steel consists of steel columns to support a girder truss over the open dry sow room as 
well as a cash allowance for miscellaneous steel fabrications which may be required during the 
course of construction. 
 
Division 6 – Woods and Plastics 
 
Woods and plastics contains all components for the framing of the building shell, including pre-
fabricated wood trusses, exterior foundation cladding in pressure treated plywood, and interior 
wall and ceiling cladding in OSB. Also included are 22 attic smoke stops constructed from 3/8” 
OSB. 
 
All dimensional lumber and sheathing unit costs are based on current market rates in the 
construction industry taking into account bulk construction package purchasing. 
 
Pre-fabricated wood truss unit cost is based on listed market rate and recent comparable barns 
built in 2023. 
 
All Labour unit costs are based on 90% of current commercial rates for construction labour. 
 
Division 7 – Thermal & Moisture Protection 
 
Thermal and moisture protection contain all components for provision of building envelope 
insulation, vapour barriers, acoustical sealants, and 29 gauge pre-painted galvanized exterior 
metal cladding complete with associated trims and fasteners. 
 



Insulation and metal cladding material unit costs are based on current market rates for agricultural 
construction. 
 
Insulating labour unit costs are based on standard construction rates. There is no significant 
difference in terms of labour cost savings in an agricultural vs commercial project for insulation. 
 
Metal cladding installation unit costs are based on 65% of typical commercial construction rates 
to reflect economies of construction due to simplicity and large surface areas of typical hog facility 
building layouts. 
 
Division 8 – Doors & Windows 
 
Doors & windows include all pre-fabricated and site built doors, including overhead load-out door 
and associated door hardware. All unit costs are based on typical construction rates. 
 
Division 9 – Finishes 
 
Finishes includes suspended ceiling and drywall in the staff/service areas, as well as painting of 
the OSB wall and ceiling cladding through-out the facility. All unit costs based on current typical 
market rates. 
 
Division 10 – Specialities 
 
Fire protection specialties provided for in the estimate are limited to 22 fire extinguishers only  
 
Note that depending on local municipal firefighting infrastructure, an additional firefighting water 
holding pond may need to be constructed.    
 
Division 11 – Equipment 
 
The following animal equipment is included in the budget estimate: 
 
Animal Penning:  
 
Animal penning is provided as per plan layout.  Building walls in the penning area will be 4’ of 
concrete above the slatted floor. Pen walls and dividers in dry sow areas are constructed of 2” 
thick PVC panels, 38” high, supported by stainless steel posts and wall straps.  Gilt Stalls in the 
breeding area are constructed from black steel.  Farrow crates are galvanized steel with PVC 
creep planks. 
 
Animal Heating and Ventilation: 
 
All exhaust and recirculation fans are provided including associated hardware (hoods and 
backdraft dampers, winter closures for stage 3/stage 4 fans). 
 
All ceiling air inlets are included complete with actuators and all connecting hardware, pulleys, 
and manual hand winches. 
 
Gas unit heaters are to be installed for supplementary winter heating. 
 



Environmental controllers, temperature probes, back-up thermostats and manual fan controls are 
included in the equipment package. 
 
 
Watering System 
 
All components to construct a complete watering system are provided including: 
 
Water Meter 
 
1 ½” Main water supply lines with ¾” branch lines, PVC Schedule 40. 
1 ½” High Volume wash drops in each of the farrow rooms and in the load out area, two high 
volume drops in the sow training and breeding rooms, and six in each dry sow room.  All high 
volume drops include quick connect camlock coupler for attachment of wash down fire hose. 
Four 75’ high volume wash down hoses with connectors and adjustable nozzle. 
¾” supply lines with ¼” hose drops to nipple drinkers with room shut off ball-valves, as well as 
isolation shut off ball-valves at each drinker connecting drop. Note isolation valves for drinkers 
are PVC schedule 40 ball valves, not nylon valves, for leak free operation.  For group areas, 
double drinkers are provided as follows : Gilt Pretraining : 4, Gilt Training : 8, Gilt : 24 (12 per pen) 
Dry Sow : 144 (24 per pen) 
Separate sow dripper lines for animal cooling in farrow rooms complete with electronic solenoid 
valve for room activation and manual cooling bypass.  Solenoid valve has unions and shut-off 
valves at either end to facilitate easy replacement without interruption of water service. 
 
Clamps, screws, fittings, glue, primer, unions & shut-off valves for maintenance isolation, Teflon 
tape and all materials required for a complete installation are. all included. 
 
High Pressure Water system 
 
All components are provided for a functional high pressure barn wash system serviced by a 
centrally located 10 HP high pressure washer including: 
 
¾” Main line with ½” branch lines to supply high pressure water throughout facility.  All pipe and 
fittings Galvanized Steel Pipe, Schedule 80. 
 
One high pressure wash drop on each end of farrow rooms, isolation room, and the load-out area 
each complete with high pressure drop hose and shut off valve. 
 
Two high pressure wash drops on each end of breeding and gilt training rooms, each complete 
with high pressure drop hose and shut off valve. 
 
 
Nine high pressure wash drops distributed through-out the dry sow room, each complete with high 
pressure drop hose and shut off valve. 
 
150’ Pressure wash hose with wand. 
 
Feed System 
 
All components to construct a complete automated feed delivery system (flex auger type). 
 



Feed Storage (Approx. 7 days storage)  : 
 
 Farrow Rooms : 4 x 22.64 Tonne Feed Bins 
  
 Dry Sow : 2 x 28.7 Tonne Feed Bin 
 
 Sow Training : 5.6 Tonne Feed Bin 
  
 Gilts : 2 x 5.6 Tonne Feed Bins 
 
 Breeding : 11 Tonne Feed Bin 
 
 Gilt Receiving/Isolation : 2.3 Tonne Feed Bin 
 
  
Lift Station 
 
Two complete concrete lift station including: 
 
5’ diameter concrete well cribbing 
 
10HP submersible pump including controls, motor starter, floats, etc. 
 
Stainless steel guide rails and 2,000 lb winch 
 
Sewer Pipe 
 
Complete under floor sewer package for typical under slab IPEX ultra-rib system with rubber pit 
plugs 
 
Miscellaneous Components 
 
Agri-Alert Alarm system 
 
Load out Ramp 
 
Weigh Scale for single animals. 
 
Heat Lamps and Pads in Farrowing Rooms 
 
All animal equipment components are based on current market list prices with a 15% discount 
applied to represent a typical “package price” reduction when purchasing a complete animal 
equipment package for construction of a new barn. 
 
 
Division 15 – Mechanical 
 
Process Piping - Installation of 1” Schedule 40 Steel Pipe in facility to supply propane or natural 
gas to in room animal unit heaters. Unit costs are based on 85% of typical commercial rates to 
account for simplicity of surface mounted agricultural gas line layout. 
 



Plumbing Fixtures – Plumbing fixtures for staff are based on “Assemblies” costs which include 
the fixtures themselves as well as associated supply, waste and vent piping. Assembly unit costs 
are 85% of typical commercial rates to reflect simplicity of agricultural staff service layouts. 
 
Heat Generating Equipment - Assembly cost for provision of hot water tank to supply domestic 
hot water requirements as well as floor heat. Unit cost is 85% of commercial rate. 
 
HVAC – HVAC includes air make-up unit and associated ducting, washroom exhaust fan, and 
components for in office floor heating system.  All materials and labour unit costs are based on 
current rates. 
 
Division 16 – Electrical 
 
Building electrical is based on a “per square foot cost allowance” for typical barns constructed in 
Manitoba. 
 
Division 31 – Earthworks 
 
Barn pad – estimate includes the following items: 
 
Stripping and stockpiling on-site of all topsoil and excavation to 2’ below finished elevation of all 
floors and pits. 
 
Backfilling of 24” of granular material beneath the entire building footprint. 
 
Trenching and backfilling of all sewer piping below the building including sand bedding around 
the pipes. 
 
Backfilling three feet around the perimeter of the building and sloping away form the foundation 
walls for drainage. 

 
Roads and Parking – Requirements will vary depending on site conditions and location of barns.  
Costs provided are based on typical site works required.  Assumptions allow for a ring road around 
the perimeter of the facility, a 30’ x 48’ gravel parking area, and a 25’ wide entrance driveway 150’ 
long along with a drainage ditch. Costs include earthworks to complete the road, a stabilizing geo-
grid over road surfaces, and 18” of compacted road gravel. 

 
Earthen Manure Storage – Costs included are for all earthworks required to construct a 2-cell 
earthen manure storage with 500 days of storage complete with a High Density Polyethylene 
Liner for containment.  Costs are also included for a 75’ run of sewer pipe connecting the EMS to 
the Manure Lift Station.  
  
NOTE: No provision has been provided in the estimate for an odour control cover over the earthen 
manure storage.  If a cover were to be required on a given site, the cost of a plastic cover is 
expected to be approximately $442,000 supplied and installed. 
 

Division 33 – Utilities 
 



Costs for utilities connection will vary depending on site location, available utilities infrastructure, 
natural gas or propane, and municipal water or water table depth.  Cost included for connection 
of gas, hydro, and water are cash allowances only for an estimated typical cost. 
 
Contingency  
 
A contingency equal to 5% of the total cost of the facility is included for incidentals, unique 
requirements, and unforeseen issues arising during the course of construction.  
 
Cost Summary 
 
Manitoba : The total estimated cost of the 3200 head farrow wean barn including all services, 
materials, equipment, labour, site development works and contingency is $16,710,757.00. This 
total cost translates into $112.41 per square foot or $5222/per pig place. Separating out site 
development, earth works, utilities and contingency the nominal construction cost of the facility is 
$98.38 per square foot for $4570 per pig place. The project budget does not include any cost for 
land, considering that the project would be constructed on an existing farm. 
 
Saskatchewan : The total estimated cost of the 3200 head farrow wean barn including all 
services, materials, equipment, labour, site development works and contingency is 
$16,988,418.00. This total cost translates into $114.27 per square foot or $5309/per pig place. 
Separating out site development, earth works, utilities and contingency the nominal construction 
cost of the facility is $100.22 per square foot for $4656 per pig place. The project budget does not 
include any cost for land, considering that the project would be constructed on an existing farm. 
  
OPTIONAL PRICES 
 
The following items are not included in the base estimate for the barn and would be costs over 
and above the estimated price of construction: 
 
 
Add odour control cover to Earthen Manure Storage:    
 $442,000 
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Manitoba Pork Council Sq. Ft.= 148664

Appendix B

Farrow Wean Barn Budget
Sample Barn, 3200 Head Farrow, 148,664 Square Feet
Prepared by DGH Engineering Ltd.

REVISED September 19, 2023

Item Description Unit Quantity  Unit Price - 

Material 

 Unit Price 

- Labour 

 Unit Price - 

Equipment 

 Sub-Total 

Material 

 Sub-Total 

Labour & 

Equipment 

 Sub-Total 

Unit 

 Sub-Toral 

Category 

 Division Sub-

Total Materials 

 Division Sub-

Total Labour & 

Equipment 

 Division Total Cost/sq. 

ft.

Division 1 -General Requirements 61,369.00$                 1,244,227.35$        1,305,596.35$   8.78$              

Design, Engineering, and Construction Support 65,500.00$              

Design, Engineering, and Construction Support fee 1 44,800.00$     -$                          44,800.00$              44,800.00$            

EMS Design Fees & Certification fee 1 20,700.00$     -$                          20,700.00$              20,700.00$            

1300 Adminstrative Requirements 1,172,227.35$        7.89$              

Permits fee 0.01 13,024,748.30         -$                          130,247.48$           130,247.48$          

Insurance fee 0.03 13,024,748.30         -$                          390,742.45$           390,742.45$          

Overhead/Administration allow 0.05 13,024,748.30         -$                          651,237.42$           651,237.42$          

1400 Quality Requirements allow 1 2,500.00$     -$                          2,500.00$                2,500.00$              2,500.00$                0.02$              

1500 Temporary Facilities & Controls 61,369.00$              0.41$              

Miscellanous Hardware & tools/Office Supplies/First Aid allow 1 22,869.00$       22,869.00$              -$                          22,869.00$            

Equipment Rental allow 1 38,500.00$       38,500.00$              -$                          38,500.00$            

1700 Execution Requirements allow 1 4,000.00$    -$                          4,000.00$                4,000.00$              4,000.00$                0.03$              

Division 3 - Concrete 1,507,435.77$            1,023,524.32$        2,530,960.09$   17.02$           

3101 Concrete Formwork 1,141,598.46$        7.68$              

Forms in Place

Footings (9"x18") (1.5SFCA/lin ft) lin ft 3846 1.71$                 3.88$               -$                6,576.66$                14,918.63$              21,495.29$            

6' Grade Beam w/Slat Provision One Side lin ft 556 9.86$                 24.93$             5,484.38$                13,861.08$              19,345.46$            

6' Grade Beam w/Slat Provision Both Sides lin ft 139 9.86$                 24.93$             1,371.10$                3,465.27$                4,836.37$               

6' Grade Beam lin ft 5443 8.42$                 19.44$             45,851.83$              105,811.92$           151,663.75$          

Pit Walls (2' x 4") (4SFCA/lin ft) lin ft 21319 2.59$                 14.58$             -$                55,258.85$              310,831.02$           366,089.87$          

Pit Floors sq ft 97976 0.44$                 2.21$               -$                43,383.77$              216,918.86$           260,302.64$          

Floor sq ft 58972 0.44$                 2.71$               -$                26,112.80$              159,578.23$           185,691.03$          

48"x48"x10" Footing Pad and 8" Pillaster ea 29 105.10$            135.42$           3,047.92$                3,927.32$                6,975.24$               

Bin Pads sq ft 2026 0.82$                 6.15$               -$                1,661.32$                12,459.90$              14,121.22$            

Aprons sq ft 75 0.82$                 6.15$               -$                61.50$                      461.25$                   522.75$                  

Pour Concrete

Footings (9"x18") cu yds 161 -$                   21.50$             5.90$              -$                          4,411.40$                4,411.40$               

6' Grade Beam w/Slat Provision One Side cu yds 69 32.50$             8.85$              -$                          2,853.15$                2,853.15$               

6' Grade Beam w/Slat Provision Both Sides cu yds 19 -$                   32.50$             8.85$              -$                          785.65$                   785.65$                  

6' Grade Beam cu yds 605 32.50$             8.85$              -$                          25,016.75$              25,016.75$            

FIP Pit Walls (2' x 4") cu yds 526 -$                   17.95$             4.93$              -$                          12,034.88$              12,034.88$            

Pit Floors cu yds 1209 -$                   25.00$             6.80$              -$                          38,446.20$              38,446.20$            

Floor cu yds 728 -$                   25.00$             6.80$              -$                          23,150.40$              23,150.40$            

48"x48"x10" Footing Pad and 8" Pillaster cu yds 20 -$                   54.00$             14.80$            -$                          1,376.00$                1,376.00$               

Bin Pads cu yds 76 -$                   25.00$             6.80$              -$                          2,416.80$                2,416.80$               

Aprons cu yds 2 -$                   25.00$             6.80$              -$                          63.60$                      63.60$                    

3200 Concrete Reinforcment 158,236.63$           1.06$              

Footings

2017-01-25
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15M Rebar ea 481 14.65$               7,046.65$                -$                          7,046.65$               

10M Dowels ea 2020 2.63$                 5,312.60$                -$                          5,312.60$               

10M Rebar ea 161 7.40$                 1,191.40$                -$                          1,191.40$               

Grade Beams

15M Rebar ea 1433 14.65$               20,993.45$              -$                          20,993.45$            

10M Rebar ea 1075 7.40$                 7,955.00$                -$                          7,955.00$               

10M Dowel ea 1146 1.82$                 2,085.72$                -$                          2,085.72$               

Pit Walls  

10M Rebar ea 4353 7.40$                 32,212.20$              -$                          32,212.20$            

Pit Floors

10M Rebar ea 6407 7.40$                 47,411.80$              -$                          47,411.80$            

Floor 

10M Rebar ea 3578 7.40$                 26,477.20$              -$                          26,477.20$            

48"x48"x10" Footing Pad and 8" Pillaster

15M Rebar ea 87 14.65$               1,274.55$                -$                          1,274.55$               

10M Rings ea 87 2.93$                 254.91$                   -$                          254.91$                  

Bin Pads & Aprons

15M Rebar ea 411 14.65$               6,021.15$                -$                          6,021.15$               

3310 Basic Concrete Materials 785,952.80$           5.29$              

Footings (9"x18") (0.0417yds/lin ft) cu yds 178 202.88$            6.15$              36,112.64$              1,094.70$                37,207.34$            

6' Grade Beam w/Slat Provision One Side cu yds 76 202.88$            6.15$              15,418.88$              467.40$                   15,886.28$            

6' Grade Beam w/Slat Provision Both Sides cu yds 21 202.88$            6.15$              4,260.48$                129.15$                   4,389.63$               

6' Grade Beam cu yds 666 202.88$            6.15$              135,118.08$           4,095.90$                139,213.98$          

Pit Walls (2' x 4") cu yds 579 202.88$            6.15$              117,467.52$           3,560.85$                121,028.37$          

Pit Floors cu yds 1330 202.88$            6.15$              269,830.40$           8,179.50$                278,009.90$          

Floor cu yds 801 202.88$            6.15$              162,506.88$           4,926.15$                167,433.03$          

48"x48"x10" Footing Pad and 8" Pillaster cu yds 22 202.88$            6.15$              4,463.36$                135.30$                   4,598.66$               

Bin Pads cu yds 84 202.88$            6.15$              17,041.92$              516.60$                   17,558.52$            

Aprons cu yds 3 202.88$            6.15$              608.64$                   18.45$                      627.09$                  

3480 Precast Concrete Specialties (Slats) 445,172.20$           2.99$              

Slats sq ft 47612 8.35$                 397,560.20$           -$                          397,560.20$          

Install Slats sq ft 47612 0.64$               0.36$              -$                          47,612.00$              47,612.00$            

Division 5 - Structural Steel 15,905.00$                 3,379.95$                19,284.95$         0.13$              

5100 Structural Steel Columns and Beams 16,284.95$              

6"x6"x1/4" HSS 10' cw/Base and Top Plate ea 29 445.00$            66.55$             50.00$            12,905.00$              3,379.95$                16,284.95$            

5500 Metal Fabrications 3,000.00$                

Misc Fabrications allow 1 3,000.00$         3,000.00$                -$                          3,000.00$               

Division 6 - Wood & Plastics 1,156,247.19$            787,287.73$           1,943,534.92$   13.07$           

6090 Fasteners 32,411.85$              

1/2" Anchor Bolts w Nut and Washer ea 3075 1.71$                 5,258.25$                -$                          5,258.25$               

Edge Purlin Splice (T&B) 20ga 4"x20" Steel Strap ea 576 9.35$                 5,385.60$                -$                          5,385.60$               

Simpson Strong Tie at Truss Ends ea 1200 0.64$                 768.00$                   -$                          768.00$                  

Allowance Nails & Screws allow 1 21,000.00$       21,000.00$              -$                          21,000.00$            

6110 Structural Wood Framing 246,782.10$           1.66$              

2x6 Stud Wall @ 24" o/c 9' ht(Incl 2xT.P. & PT B.P.) lin ft 242 9.06$                 2,192.52$                -$                          2,192.52$               

2x6 Stud Wall @ 24" o/c 6' ht(Incl 2xT.P. & PT B.P.) lin ft 3846 6.99$                 26,883.54$              -$                          26,883.54$            

2x4 Stud Wall @ 24" o/c 6' ht(Incl 2xT.P. & PT B.P.) lin ft 2402 4.80$                 11,529.60$              -$                          11,529.60$            

2x4 Stud Wall @ 16" o/c 9' ht(Incl 2xT.P. & PT B.P.) lin ft 0 5.96$                 -$                          -$                          -$                         

2x4 Girts @ 24" BF 7557 1.01$                 7,632.57$                -$                          7,632.57$               

2x4 PT Girts, to Concrete BF 3779 1.82$                 6,877.78$                -$                          6,877.78$               

2x6 Columns BF 804 1.04$                 836.16$                   -$                          836.16$                  
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2x6 Header BF 536 1.04$                 557.44$                   -$                          557.44$                  

2 ply 2x8 Lintel BF 893 1.04$                 928.72$                   -$                          928.72$                  

2 ply 2x10 Lintel BF 0 1.21$                 -$                          -$                          -$                         

2 ply 2x12 Lintel BF 0 1.90$                 -$                          -$                          -$                         

2x4 Purlins (incl'd Valleys) BF 51376 1.01$                 51,889.76$              -$                          51,889.76$            

2x4 Lateral Bracing BF 16800 1.01$                 16,968.00$              -$                          16,968.00$            

2x6 Vertical Sway Bracing BF 5600 1.01$                 5,656.00$                -$                          5,656.00$               

2x6 Anchor Bracing BF 1528 1.01$                 1,543.28$                -$                          1,543.28$               

2x6 Blocking under Splice Plates BF 1152 1.01$                 1,163.52$                -$                          1,163.52$               

1x4 Web Nailer BF 764 1.22$                 932.08$                   -$                          932.08$                  

2x4 Ceiling Strapping BF 50673 1.01$                 51,179.73$              -$                          51,179.73$            

2x6 Purlins BF 4584 1.01$                 4,629.84$                -$                          4,629.84$               

2x6 Heels BF 4584 1.01$                 4,629.84$                -$                          4,629.84$               

1x4 Soffit Nailer BF 1528 1.22$                 1,864.16$                -$                          1,864.16$               

1x4 Painted Trim Board BF 3144 1.22$                 3,835.68$                -$                          3,835.68$               

Soffit Doors, 8' ea 264 66.06$               17,439.84$              -$                          17,439.84$            

2x6 P.T. rough bucks for doors/windows BF 544 1.82$                 990.08$                   -$                          990.08$                  

2x4 P.T. sill plate for doors/windows BF 183 1.82$                 333.06$                   -$                          333.06$                  

Interior Galv. Drip Flashing lin ft 9442 1.10$                 10,386.20$              -$                          10,386.20$            

2x2 Recirc duct BF 13035 1.22$                 15,902.70$              -$                          15,902.70$            

6160 Sheathing 222,029.44$           1.49$              

1/2" P.T. Plywood Sheathing sq ft 5668 2.06$                 11,676.08$              -$                          11,676.08$            

3/8" OSB Sheathing Recirc duct sq ft 55835 0.56$                 31,267.60$              -$                          31,267.60$            

3/8" OSB for Attic Smoke Stops (22) sq ft 109296 0.56$                 61,205.76$              -$                          61,205.76$            

3/8" OSB to Wall, P.N. sq ft 56652 0.56$                 31,725.12$              -$                          31,725.12$            

3/8" OSB to Gables, P.N. sq ft 5184 0.56$                 2,903.04$                -$                          2,903.04$               

3/8" OSB to Ceiling, P.N. sq ft 148664 0.56$                 83,251.84$              -$                          83,251.84$            

6170 Pre-Fabricated Structural Wood 655,023.80$           4.41$              

Girder Truss lin ft 557 55.00$               30,635.00$              -$                          30,635.00$            

Pre-Fabricated Trusses w  2' Overhang sq ft 148664 4.20$                 624,388.80$           -$                          624,388.80$          

6220 Framing Labour 787,287.73$           5.30$              

2x6 Stud Wall @ 24" o/c 9' ht(Incl 2xT.P. & PT B.P.) lin ft 242 6.80$               -$                          1,645.60$                1,645.60$               

2x6 Stud Wall @ 24" o/c 6' ht(Incl 2xT.P. & PT B.P.) lin ft 3846 6.80$               -$                          26,152.80$              26,152.80$            

2x4 Stud Wall @ 24" o/c 6' ht(Incl 2xT.P. & PT B.P.) lin ft 2402 6.25$               -$                          15,012.50$              15,012.50$            

2x4 Stud Wall @ 16" o/c 9' ht(Incl 2xT.P. & PT B.P.) lin ft 0 7.80$               -$                          -$                          -$                         

2x4 Girts @ 24" BF 7557 1.33$               -$                          10,065.92$              10,065.92$            

2x4 PT Girts, to Concrete BF 3779 1.62$               -$                          6,121.98$                6,121.98$               

2x6 Columns BF 804 0.85$               -$                          680.18$                   680.18$                  

2x6 Header BF 536 2.34$               -$                          1,254.24$                1,254.24$               

2 ply 2x8 Lintel BF 893 1.87$               -$                          1,671.70$                1,671.70$               

2 ply 2x10 Lintel BF 0 1.60$               -$                          -$                          -$                         

2 ply 2x12 Lintel BF 0 1.42$               -$                          -$                          -$                         

2x4 Purlins (incl'd Valleys) BF 51376 1.33$               -$                          68,432.83$              68,432.83$            

2x4 Lateral Bracing BF 16800 1.33$               -$                          22,377.60$              22,377.60$            

2x6 Vertical Sway Bracing BF 5600 1.33$               -$                          7,459.20$                7,459.20$               

2x6 Anchor Bracing BF 1528 1.33$               -$                          2,035.30$                2,035.30$               

2x6 Blocking under Splice Plates BF 1152 1.83$               -$                          2,108.16$                2,108.16$               

1x4 Web Nailer BF 764 2.82$               -$                          2,152.19$                2,152.19$               

2x4 Ceiling Strapping BF 50673 1.44$               -$                          72,969.12$              72,969.12$            

2x6 Purlins BF 4584 0.95$               -$                          4,331.88$                4,331.88$               

2x6 Heels BF 4584 1.69$               -$                          7,756.13$                7,756.13$               
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1x4 Soffit Nailer BF 1528 2.81$               -$                          4,290.62$                4,290.62$               

1x4 Painted Trim Board BF 3144 2.00$               -$                          6,288.00$                6,288.00$               

Soffit Doors, 8' ea 264 30.00$             -$                          7,920.00$                7,920.00$               

2x6 P.T. rough bucks for doors/windows BF 544 1.95$               -$                          1,060.80$                1,060.80$               

2x4 P.T. sill plate for doors/windows BF 183 1.95$               -$                          356.85$                   356.85$                  

Interior Galv. Drip Flashing lin ft 9442 1.17$               -$                          11,047.14$              11,047.14$            

2x3 Recirc duct BF 13035 1.88$               24,505.80$              24,505.80$            

1/2" P.T. Plywood Sheathing sq ft 5668 0.83$               -$                          4,704.44$                4,704.44$               

3/8" OSB Sheathing Recirc duct sq ft 55835 0.69$               -$                          38,526.15$              38,526.15$            

3/8" OSB for Attic Smoke Stops sq ft 109296 0.63$               -$                          68,856.48$              68,856.48$            

3/8" OSB to Wall, P.N. sq ft 56652 0.63$               -$                          35,690.76$              35,690.76$            

3/8" OSB to Gables, P.N. sq ft 5184 0.63$               -$                          3,265.92$                3,265.92$               

3/8" OSB to Ceiling, P.N. sq ft 148664 0.69$               -$                          102,578.16$           102,578.16$          

Pre-Fabricated Trusses w  2' Overhang sq ft 148664 0.80$               0.72$              -$                          225,969.28$           225,969.28$          

Division 7 - Thermal & Moisture Protection 423,299.60$               329,363.09$           752,662.69$       5.06$              

7210 Building Insulation 313,931.84$           2.11$              

R30 blow in Insulation sq ft 148664 0.82$                 0.64$               0.34$              121,904.48$           145,690.72$           267,595.20$          

Insulation Stops ea 1144 3.94$                 4,507.36$                -$                          4,507.36$               

Perimeter Ins., 2" Polystyrene (R7.69) below grade sq ft 5668 1.59$                 9,012.12$                -$                          9,012.12$               

Perimeter Ins., 1 1/2" Polystyrene (R7.69) around perimeter conc wallsq ft 11336 1.37$                 15,530.32$              -$                          15,530.32$            

6"x23" Fibreglass Batts Unfaced (R20) sq ft 17004 0.93$                 15,813.72$              -$                          15,813.72$            

7260 Vapour Retarders 16,851.37$              0.11$              

Urethane Sill Gasket lin ft 6138 0.24$                 1,473.12$                -$                          1,473.12$               

6mil Poly Vapour Barrier C. sq ft 2245 6.85$                 15,378.25$              -$                          15,378.25$            

7400 Roofing & Siding Panels 234,576.68$           1.58$              

10' Wall Metal Cladding lin ft 9450 4.38$                 41,391.00$              -$                          41,391.00$            

40' Roof Metal Cladding lin ft 14240 4.38$                 62,371.20$              -$                          62,371.20$            

35' Roof Metal Cladding lin ft 12460 4.38$                 54,574.80$              -$                          54,574.80$            

5' 8" Roof Metal Cladding lin ft 152 4.38$                 665.76$                   -$                          665.76$                  

16' Wall Gable Metal Cladding lin ft 1728 4.38$                 7,568.64$                -$                          7,568.64$               

2' Facsia lin ft 1528 4.90$                 7,487.20$                -$                          7,487.20$               

2' Soffit sq ft 4584 1.05$                 4,813.20$                -$                          4,813.20$               

J Trim lin ft 6470 1.26$                 8,152.20$                -$                          8,152.20$               

Rake Flashing lin ft 2290 1.94$                 4,442.60$                -$                          4,442.60$               

Divider Flashing lin ft 560 1.26$                 705.60$                   -$                          705.60$                  

Base Drip Flashing lin ft 2840 1.26$                 3,578.40$                -$                          3,578.40$               

Outside Corner lin ft 80 3.20$                 256.00$                   -$                          256.00$                  

Inside Corner lin ft 40 3.10$                 124.00$                   -$                          124.00$                  

Fascia lin ft 2290 1.84$                 4,213.60$                -$                          4,213.60$               

Gable Flashing lin ft 300 2.99$                 897.00$                   -$                          897.00$                  

Ridge Cap lin ft 1150 3.15$                 3,622.50$                -$                          3,622.50$               

Butyl Tape, 50' roll ea 530 8.95$                 4,743.50$                -$                          4,743.50$               

Foam Closures ea 766 4.28$                 3,278.48$                -$                          3,278.48$               

#10 x  1 1/2" Pre-painted Screws w/neoprene washer ea 114100 0.13$                 14,833.00$              -$                          14,833.00$            

#12 x 5/8" Pre-painted Stitch Screw w/neoprene washer ea 38100 0.18$                 6,858.00$                -$                          6,858.00$               

7900 Joint Sealers 3,630.43$                0.02$              

Plumbing Stack Boots ea 2 95.00$               190.00$                   -$                          190.00$                  

Chimney Fan Seal Kit ea 3 210.00$            630.00$                   -$                          630.00$                  

Accoustical Sealant, 3/4" dia c. lin ft 189 14.87$               2,810.43$                -$                          2,810.43$               

7990 Installation of Insulation and Cladding 183,672.37$           1.24$              

Insulation Stops ea 1144 1.50$               -$                          1,716.00$                1,716.00$               
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Perimeter Ins., 2" Polystyrene (R7.69) sq ft 5668 0.64$               -$                          3,627.52$                3,627.52$               

Perimeter Ins., 1 1/2" Polystyrene (R7.69) around perimeter conc wallsq ft 11336 0.64$               -$                          7,255.04$                7,255.04$               

6"x23" Fibreglass Batts Unfaced (R20) sq ft 17004 0.35$               -$                          5,951.40$                5,951.40$               

Urethane Sill Gasket lin ft 6138 0.20$               -$                          1,227.60$                1,227.60$               

6mil Poly Vapour Barrier C. sq ft 2245 12.65$             -$                          28,399.25$              28,399.25$            

10' Wall Metal Cladding lin ft 9450 4.58$               -$                          43,281.00$              43,281.00$            

40' Roof Metal Cladding lin ft 12460 3.49$               -$                          43,485.40$              43,485.40$            

35' Roof Metal Cladding lin ft 152 3.49$               -$                          530.48$                   530.48$                  

5' 8" Roof Metal Cladding lin ft 1728 3.49$               -$                          6,030.72$                6,030.72$               

16' Wall Gable Metal Cladding lin ft 1528 4.58$               -$                          6,998.24$                6,998.24$               

2' Facsia lin ft 4584 4.58$               -$                          20,994.72$              20,994.72$            

Accoustical Sealant, 3/4" dia c. lin ft 189 75.00$             -$                          14,175.00$              14,175.00$            

Division 8 - Doors & Windows 75,601.80$                 23,713.32$              99,315.12$         0.67$              

8100 Steel Doors & Frame 80,018.25$              

Steel Door, Insulated, 18 ga, 3'0" x 6' 8" with Frame/Hardware ea 3 2,864.95$         578.50$           8,594.85$                1,735.50$                10,330.35$            

Steel Double Door, Insulated, 18 ga, 6'0" x 6' 8" with Frame/Hardware ea 1 3,479.95$         641.00$           3,479.95$                641.00$                   4,120.95$               

Emergency Exits ea 33 1,061.90$         389.75$           35,042.70$              12,861.75$              47,904.45$            

Interior Office Door c/w Frame and Hardware ea 15 1,013.00$         164.50$           15,195.00$              2,467.50$                17,662.50$            

8200 Wood & Plasitc Doors 15,306.87$              0.10$              

Site Built Wood Door 3'0" x 6'8" ea 31 225.00$            135.00$           6,975.00$                4,185.00$                11,160.00$            

Wood Frame, 5/4x4 9/16" deep lin ft 403 8.10$                 2.19$               3,264.30$                882.57$                   4,146.87$               

8300 Specialty Doors 3,990.00$                0.03$           

3'x7' Overhead Door, 24 ga. Steel, chain hoist operated ea 2 1,525.00$         470.00$           3,050.00$                940.00$                   3,990.00$               

Division 9 - Finishes 93,641.10$                 196,479.18$           290,120.28$       1.95$              

9100 Metal Support Assemblies 3,880.80$                0.03$              

5/16" T-Bar Support System, 2'x4' grid sq ft 1980 1.37$                 0.59$               2,712.60$                1,168.20$                3,880.80$               

9250 Gypsum Board 66,169.20$              0.45$              

5/8" FR Drywall, Moisture Resistant sq ft 29148 1.09$                 31,771.32$              -$                          31,771.32$            

5/8" Drywall sq ft 7792 0.74$                 5,766.08$                -$                          5,766.08$               

Boarding, Walls sq ft 34960 -$                   0.47$               -$                          16,431.20$              16,431.20$            

Boarding, Ceilings sq ft 1980 -$                   0.52$               -$                          1,029.60$                1,029.60$               

Tape & Finish, Walls sq ft 7792 -$                   0.50$               -$                          3,896.00$                3,896.00$               

Firetape, Walls sq ft 29148 0.05$                 0.15$               1,457.40$                4,372.20$                5,829.60$               

Tape & Finish, Ceilings sq ft 1980 -$                   0.73$               -$                          1,445.40$                1,445.40$               

9500 Ceiling 6,811.20$                0.05$              

5/8" Mineral Fibre Tiles sq ft 1980 2.69$                 0.75$               5,326.20$                1,485.00$                6,811.20$               

9910 Painting 213,259.08$           1.43$              

Paint walls & ceilings sq ft 213108 0.76$               -$                          161,962.08$           161,962.08$          

Paint Doors ea 83 20.50$               56.50$             1,701.50$                4,689.50$                6,391.00$               

Oil Primer 5 gal 135 102.00$            -$                 13,770.00$              -$                          13,770.00$            

Latex Paint 5 gal 224 139.00$            -$                 31,136.00$              -$                          31,136.00$            

Division 10 - Specialties 5,346.00$                    688.60$                   6,034.60$           0.04$              

10520 Fire Protection Specialties 6,034.60$                

All Purpose 9 1/2 lbs Extinguisher ea 44 121.50$            5,346.00$                -$                          5,346.00$               

Mount Extinguishers ea 44 15.65$             -$                          688.60$                   688.60$                  

Division 11 - Building Equipment 5,040,233.89$            533,050.18$           5,573,284.07$   37.49$           

11800 Barn Equipment -$                

Penning, Stalls & Flooring -$                2,265,967.97$        15.24$           

Boar Pens ea 8 631.13$            5,049.00$                5,049.00$               

Gilt Stalls, black steel ea 503 499.49$            251,242.46$           251,242.46$          

PVC Plank 2" x 38" x 22' ea 250 447.34$            111,835.35$           111,835.35$          
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PVC Bullnose, 2"x32" ea 104 15.37$               1,598.56$                1,598.56$               

PVC Droprod 3/4"x20' ea 21 40.45$               849.44$                   849.44$                  

1/4" SS Bolt/Washers/Lock Nuts ea 750 0.73$                 550.80$                   550.80$                  

SS 6 Loop U-channel Post 38" w/Plate ea 44 87.37$               3,844.31$                3,844.31$               

SS 3 Loop U-channel Post 38" w/Plate ea 27 89.79$               2,424.38$                2,424.38$               

SS 2-way U-Channel Post 38" w/Plate ea 8 114.88$            919.02$                   919.02$                  

SS 3-way U-Channel Post 38" w/Plate ea 12 122.31$            1,467.73$                1,467.73$               

SS 4-way U-Channel Post 38" w/Plate ea 108 142.70$            15,411.19$              15,411.19$            

SS U-Channel Post 38" w/Plate ea 281 71.19$               20,004.64$              20,004.64$            

SS Wall U-Channel Post, 38" ea 57 63.75$               3,633.75$                3,633.75$               

SS 3-Loop Wall Bracket ea 20 57.44$               1,148.88$                1,148.88$               

3/8" SS Lag Bolts ea 250 2.18$                 544.00$                   544.00$                  

SS T-Bolt w/nuts and washers ea 2200 7.46$                 16,409.25$              16,409.25$            

Nursery Flooring ea 3680 7.89$                 29,035.20$              29,035.20$            

Farrow Crates (c/w flooring & creep penning) ea 800 2,250.00$         1,800,000.00$        1,800,000.00$       

Animal HVAC 469,304.52$           3.16$              

Exhaust Fan - Better Air LPF-2400 ea 25 893.70$            22,342.50$              22,342.50$            

Exhaust Fan - Better Air LPF-2800 ea 1 1,071.00$         1,071.00$                1,071.00$               

Exhaust Fan - Better Air LPF-3800 ea 4 1,334.70$         5,338.80$                5,338.80$               

Exhaust Fan - Better Air LPF-4800 ea 8 1,994.40$         15,955.20$              15,955.20$            

Exhaust Fan - Better Air LPF-1200 ea 1 564.30$            564.30$                   564.30$                  

Exhaust Fan - Better Air LPF-1400 ea 40 570.60$            22,824.00$              22,824.00$            

Exhaust Fan - Better Air LPF-1600 ea 1 640.80$            640.80$                   640.80$                  

Exhaust Fan - Better Air LPF-1800 ea 22 692.10$            15,226.20$              15,226.20$            

Exhaust Fan - Better Air LPF-5000 ea 2 2,136.60$         4,273.20$                4,273.20$               

Exhaust Fan - Better AirFW-6020 ea 6 2,886.30$         17,317.80$              17,317.80$            

Exhaust Fan - Better Air CFM 18 Chimney Fan ea 1 772.20$            772.20$                   772.20$                  

Exhaust Fan - Better Air CFM 25 Chimney Fan ea 2 1,150.20$         2,300.40$                2,300.40$               

Chimney and Damper, 18" ea 1 338.40$            338.40$                   338.40$                  

Chimney and Damper, 25" ea 2 552.60$            1,105.20$                1,105.20$               

Recirc Fan Better Air LCF 1400 ea 2 469.80$            939.60$                   939.60$                  

Recirc Fan Better Air LCF 1800 ea 20 545.40$            10,908.00$              10,908.00$            

Recirc Fan Better Air LCF 2400 ea 14 675.90$            9,462.60$                9,462.60$               

Recirc.Fan  LCF-2000 ea 0 585.90$            -$                          -$                         

16/18" Backdraft Damper ea 44 120.60$            5,306.40$                5,306.40$               

20/24" Backdraft Damper ea 4 157.50$            630.00$                   630.00$                  

 Winter Closure ea 56 213.30$            11,944.80$              11,944.80$            

White Silicone ea 50 5.64$                 282.15$                   282.15$                  

#10 x 1 1/2" SS Screws ea 7250 0.18$                 1,305.00$                1,305.00$               

Air Inlet - Better Air SF-1200 ea 240 118.35$            28,404.00$              28,404.00$            

Air Inlet - Better Air SF 2000 ea 223 130.05$            29,001.15$              29,001.15$            

Air inlet actuator ea 39 535.50$            20,884.50$              20,884.50$            

SS cable lin. Ft. 6150 1.17$                 7,195.50$                7,195.50$               

Galv. Cable Clamp ea 195 3.15$                 614.25$                   614.25$                  

Azuma nuts ea 1000 2.30$                 2,295.00$                2,295.00$               

Air inlet counterwieght ea 78 34.62$               2,700.59$                2,700.59$               

Hanging pulley ea 78 13.50$               1,053.00$                1,053.00$               

Flush mount pulley ea 263 10.80$               2,840.40$                2,840.40$               

Hand Winch w/bracket and bolts ea 39 112.50$            4,387.50$                4,387.50$               

Space Heater  (60/100 MBTU) ea 2 900.00$            1,800.00$                1,800.00$               

Space Heater (250 MBTUH) ea 33 1,687.50$         55,687.50$              55,687.50$            

Heat Lamps ea 800 37.01$               29,607.12$              29,607.12$            

Heat Pads ea 780 127.93$            99,783.33$              99,783.33$            
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Master Heat Pads ea 20 323.51$            6,470.12$                6,470.12$               

Back-up thermostat ea 28 99.00$               2,772.00$                2,772.00$               

Manual fan control ea 28 155.00$            4,340.00$                4,340.00$               

Temperature Probe with Cable ea 28 665.00$            18,620.00$              18,620.00$            

Watering System 153,122.12$           1.03$              

Water Meter ea 1 1,000.00$         1,000.00$                1,000.00$               

2" PVC Sch40 Pipe lin. Ft. 200 4.97$                 993.60$                   993.60$                  

2"x1 1/2" PVC Sch40Tee ea 4 3.77$                 15.07$                      15.07$                    

2" PVC Sch40 90 Degree Elbow ea 16 2.74$                 43.85$                      43.85$                    

2" PVC Sch40 End Cap ea 1 1.38$                 1.38$                        1.38$                       

2" Standoff Clamps ea 50 6.76$                 338.18$                   338.18$                  

1 1/2" camlock coupler FCCxHB ea 49 15.27$               748.16$                   748.16$                  

1 1/2" camlock coupler MCCxFNT ea 49 3.62$                 177.28$                   177.28$                  

1 1/2" PVC sch40 end cap ea 18 1.11$                 19.93$                      19.93$                    

1 1/2" PVC sc40 true union ball valve ea 8 61.57$               492.59$                   492.59$                  

1 1/2" PVC sch40 45 degree elbow ea 49 2.46$                 120.39$                   120.39$                  

1 1/2" PVC sch40 90 degree elbow ea 24 1.74$                 41.80$                      41.80$                    

1 1/2" PVC sch40 adapter SxMNT ea 49 1.32$                 64.83$                      64.83$                    

1 1/2" PVC sch40 ball valve ea 49 14.82$               726.33$                   726.33$                  

1 1/2" PVC sch40 coupling SxS ea 140 2.74$                 383.67$                   383.67$                  

1 1/2" PVC sch40 pipe (linear feet) ea 2800 3.94$                 11,037.60$              11,037.60$            

1 1/2" PVC sch40 tee ea 64 2.34$                 149.47$                   149.47$                  

1 1/2" PVC standoff clamp ea 700 5.21$                 3,647.70$                3,647.70$               

1 1/2" x 3/4" PVC sch40 tee ea 64 3.81$                 243.65$                   243.65$                  

1/4" braided hose (linear feet) ea 3100 0.54$                 1,674.00$                1,674.00$               

1/4" S.S. hose clamps ea 2000 0.49$                 988.80$                   988.80$                  

24v transformer for solenoid valve ea 48 28.32$               1,359.36$                1,359.36$               

3/4" PVC sch40 end cap ea 270 1.03$                 277.02$                   277.02$                  

3/4" PVC sch40 90 degree elbow ea 308 0.55$                 170.48$                   170.48$                  

3/4" PVC sch40 ball valve SxS ea 1077 4.85$                 5,219.68$                5,219.68$               

3/4" PVC sch40 coupling SxS ea 455 0.47$                 214.99$                   214.99$                  

3/4" PVC sch40 pipe (linear feet) ea 15125 1.59$                 24,094.13$              24,094.13$            

3/4" PVC sch40 SxMT adapter ea 76 0.51$                 38.99$                      38.99$                    

3/4" PVC sch40 tee ea 1365 0.68$                 921.38$                   921.38$                  

3/4" PVC sch40 true union ball valve ea 76 39.69$               3,016.44$                3,016.44$               

3/4" PVC standoff clamp ea 3880 2.67$                 10,371.24$              10,371.24$            

PVC glue ea 40 22.77$               910.98$                   910.98$                  

PVC primer ea 40 15.01$               600.48$                   600.48$                  

Reducing adapter, 1/2" MNT x 1/4" hose barb ea 996 4.04$                 4,020.35$                4,020.35$               

Reducing adapter, 3/4" slip x 1/4" hose barb ea 996 2.17$                 2,164.81$                2,164.81$               

Sow Dripper ea 800 1.28$                 1,020.00$                1,020.00$               

Solenoid valves ea 48 40.55$               1,946.40$                1,946.40$               

Fire hose (linear feet) ea 300 3.81$                 1,142.10$                1,142.10$               

Spray Nozzle ea 4 20.13$               80.51$                      80.51$                    

36" Double Drinker w/Nipples ea 196 60.41$               11,840.85$              11,840.85$            

Teflon Tape ea 100 1.50$                 149.85$                   149.85$                  

#8x3" SS Screws ea 10000 0.28$                 2,800.00$                2,800.00$               

Medicator ea 1 902.37$            902.37$                   902.37$                  

5% allowance for extras & modifications ea 0.05 1,088.01$         54.40$                      54.40$                    

1/2" sch80 galv steel pipe (linear feet) ea 2950 5.45$                 16,077.50$              16,077.50$            

3/4" sch80 galv steel pipe (linear feet) ea 320 6.60$                 2,112.00$                2,112.00$               

1/2" sch80 galv steel 90 degree elbow ea 60 6.96$                 417.60$                   417.60$                  

1/2" sch80 galv steel tee ea 72 15.90$               1,144.80$                1,144.80$               
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1/2" sch80 galv steel ball valves ea 57 39.00$               2,223.00$                2,223.00$               

3/4" sch80 galv steel ball valves ea 2 71.00$               142.00$                   142.00$                  

3/4"x 1/2 "sch80 galv steel tee ea 8 85.08$               680.61$                   680.61$                  

1/2" sch80 galv steel coupling ea 130 9.66$                 1,255.80$                1,255.80$               

1/2" sch80 galv steel union ea 8 32.40$               259.20$                   259.20$                  

1/2" aluminum long shank pipe hangers ea 325 5.78$                 1,878.50$                1,878.50$               

3/4" aluminum long shank pipe hangers ea 40 7.53$                 301.20$                   301.20$                  

3/4" sch80 galv steel 90 degree elbow ea 8 8.40$                 67.20$                      67.20$                    

3/4" sch80 galv steel coupling ea 16 11.34$               181.44$                   181.44$                  

3/4" sch80 galv steel union ea 2 37.80$               75.60$                      75.60$                    

3/4" End Cap ea 1 9.54$                 9.54$                        9.54$                       

Pressure washer drops ea 69 75.00$               5,175.00$                5,175.00$               

#10x3" SS Screws ea 750 0.42$                 315.00$                   315.00$                  

Teflon Tape ea 100 0.81$                 81.08$                      81.08$                    

10 HP Pressure Washer ea 1 24,500.00$       24,500.00$              24,500.00$            

Feed System -$                -$                     1,763,579.60$        11.86$           

Boot bin ea 12 62.26$               747.08$                   747.08$                  

Bin Unloader ea 12 466.07$            5,592.89$                5,592.89$               

PVC Tubing (10 ft Tube) ea 788 32.71$               25,773.75$              25,773.75$            

 Auger Flighting lin ft 7875 4.24$                 33,392.76$              33,392.76$            

Elbow ea 17 27.48$               467.22$                   467.22$                  

Tube Clamp ea 30 4.98$                 149.45$                   149.45$                  

Flex Auger Tube Spacer Shim ea 12 6.90$                 82.76$                      82.76$                    

PVC Coupler ea 800 6.25$                 4,996.08$                4,996.08$               

Drop Kit ea 1371 17.52$               24,020.33$              24,020.33$            

3/4 HP Feed Motor ea 99 647.07$            64,060.18$              64,060.18$            

1 HP Feed Motor ea 9 733.09$            6,597.85$                6,597.85$               

Feedlines Extension Unit ea 4 501.27$            2,005.09$                2,005.09$               

Control Unit ea 108 257.29$            27,787.15$              27,787.15$            

Proximity Sensor ea 108 174.11$            18,803.83$              18,803.83$            

3 1/2" Plastic Drop Tubes (12' Length) ea 460 31.27$               14,386.09$              14,386.09$            

Wall Seal Plate and Gasket ea 13 69.51$               903.63$                   903.63$                  

PVC glue ea 50 16.87$               843.50$                   843.50$                  

PVC primer ea 50 11.12$               556.00$                   556.00$                  

3/16" Zinc Plated Chain lin ft 3000 1.31$                 3,930.00$                3,930.00$               

2" Plated S Hook ea 1000 0.69$                 690.00$                   690.00$                  

1/4" x 3 1/4" SS Screwhook ea 1000 3.50$                 3,500.00$                3,500.00$               

Feed System Time Clock ea 8 514.56$            4,116.49$                4,116.49$               

SS Trough ea 1000 20.96$               20,958.75$              20,958.75$            

SS Feeders, Wet/Dry, 2 spc, 2 side ea 6 523.60$            3,141.60$                3,141.60$               

Boar Feeder ea 8 349.99$            2,799.90$                2,799.90$               

Electronic Sow Feeders package 1 1,420,550.56$ 1,420,550.56$        1,420,550.56$       

2.3 Tonne Feed Bin ea 1 3,339.63$         3,339.63$                3,339.63$               

5.2 Tonne Feed Bin ea 3 3,398.61$         10,195.84$              10,195.84$            

11 Tonne Feed Bin ea 1 5,769.97$         5,769.97$                5,769.97$               

28.7 Tonne Feed Bin ea 2 10,168.94$       20,337.89$              20,337.89$            

22.64 tonne Feed Bins ea 4 8,270.84$         33,083.37$              33,083.37$            

Lift Station -$                -$                     88,610.88$              0.60$              

5' x 36" Concrete Well Cribbing ea 6 583.20$            3,499.20$                3,499.20$               

5' Concrete Well Base ea 2 704.70$            1,409.40$                1,409.40$               

5' Concrete Top ea 2 324.00$            648.00$                   648.00$                  

ITT Flygt 10HP Submersible Pump w/controls, starter ea 2 34,800.00$       69,600.00$              69,600.00$            

3/16" SS Cable lin ft 50 1.03$                 51.50$                      51.50$                    
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3/16" SS Clamp ea 8 9.24$                 73.92$                      73.92$                    

Discharge Elbow for 10HP Pump ea 2 2,514.26$         5,028.52$                5,028.52$               

Float w/6m cable ea 6 292.03$            1,752.18$                1,752.18$               

SS guide Rails ea 4 537.04$            2,148.16$                2,148.16$               

2000lb Winch on Stand ea 2 1,950.00$         3,900.00$                3,900.00$               

Bolts and Parts Allowance ea 2 250.00$            500.00$                   500.00$                  

Sewer Pipe -$                -$                     197,006.45$           1.33$              

10" Ultra-rib Pipe lin ft 2050 18.35$               37,617.50$              37,617.50$            

10" U-R 45 degree Elbow ea 16 613.24$            9,811.84$                9,811.84$               

10"x8" U-R Wye ea 8 768.30$            6,146.40$                6,146.40$               

10"x8" U-R Tee ea 44 426.30$            18,757.20$              18,757.20$            

10"x6" Adapter ea 8 549.56$            4,396.46$                4,396.46$               

10" U-R Wye ea 8 948.26$            7,586.08$                7,586.08$               

8" U-R x 6" SDR35 Adapter ea 8 305.31$            2,442.48$                2,442.48$               

8" Ultra-rib Tee ea 166 383.52$            63,664.32$              63,664.32$            

8" Ultra-rib 45 Elbow ea 16 263.67$            4,218.72$                4,218.72$               

8" Ultra-rib pipe lin ft 2610 11.37$               29,683.53$              29,683.53$            

8" Pit Plugs ea 210 32.00$               6,720.00$                6,720.00$               

6" SRD35 Pipe lin ft 128 12.27$               1,570.56$                1,570.56$               

6" SDR35 45 degree Elbow ea 16 56.69$               907.04$                   907.04$                  

6" SDR 35 Union ea 16 75.95$               1,215.20$                1,215.20$               

6" SDR35 90 degree Elbow ea 32 70.91$               2,269.12$                2,269.12$               

Misc -$                -$                     102,642.36$           0.69$              

Alarm System ea 1 4,500.00$         4,500.00$                4,500.00$               

Load-out Ramp ea 1 2,240.00$         2,240.00$                2,240.00$               

Barn Controls System (Ventilation, Heat, Feed) ea 1 93,925.00$       93,925.00$              93,925.00$            

Stationary Weigh Scale ea 1 1,717.36$         1,717.36$                1,717.36$               

Load Cells, 500lbs ea 4 65.00$               260.00$                   260.00$                  

11850 Equipment Installation 533,050.18$           3.59$              

Install Penning lin ft 4993 7.78$               38,845.54$              38,845.54$            

Install Stalls ea 503 40.84$             20,542.52$              20,542.52$            

Install Farrow Crates, complete with creep, flooring, access ea 800 157.63$           126,104.00$           126,104.00$          

Install Nursery Flooring sq ft 3680 2.36$               8,684.80$                8,684.80$               

Install Exhaust & Recirculation Fans ea 146 9.72$               1,419.12$                1,419.12$               

Install Chimney Fans ea 3 308.00$           924.00$                   924.00$                  

Install Air Inlets ea 463 9.72$               4,500.36$                4,500.36$               

Install Inlet Actuators ea 39 9.72$               379.08$                   379.08$                  

Install Heaters ea 35 110.16$           3,855.60$                3,855.60$               

Install Control System ea 1 7,165.00$       7,165.00$                7,165.00$               

Install Back-up Thermostats ea 28 95.00$             2,660.00$                2,660.00$               

Install Manual Fan Controls ea 28 95.00$             2,660.00$                2,660.00$               

Install Waterlines lin ft 18125 4.08$               73,950.00$              73,950.00$            

Install Drinkers ea 196 19.44$             3,810.24$                3,810.24$               

Install HPW Pipe lin ft 3270 6.29$               20,568.30$              20,568.30$            

Install Pressure Washer ea 1 760.00$           760.00$                   760.00$                  

Install Feed Lines lin ft 7875 6.80$               53,550.00$              53,550.00$            

Install Feed Motors ea 112 97.20$             10,886.40$              10,886.40$            

Install Feeders ea 14 32.40$             453.60$                   453.60$                  

Install SS Trough lin ft 1000 9.31$               9,310.00$                9,310.00$               

Install ESF ea 56 630.52$           35,309.12$              35,309.12$            

Install Feed Bins ea 12 1,440.00$       17,280.00$              17,280.00$            

Install Lift Station ea 1 4,440.00$       4,440.00$                4,440.00$               

Install Sewer Pipe lin ft 4790 16.75$             80,232.50$              80,232.50$            
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Install Alarms ea 1 2,600.00$       2,600.00$                2,600.00$               

Install Load-out Ramp ea 1 960.00$           960.00$                   960.00$                  

Install Scale ea 1 1,200.00$       1,200.00$                1,200.00$               

Division 15 - Mechanical 63,336.03$                 74,189.59$              137,525.62$       0.93$              

15200 Process Piping 79,785.30$              0.54$              

1" Gas Pipe lin ft 2600 9.70$                 10.90$             25,220.00$              28,340.00$              53,560.00$            

Gas Connection to Unit Heater ea 35 140.76$            532.02$           4,926.60$                18,620.70$              23,547.30$            

Gas Pipe Fittings allow 5% 53,560.00$       2,678.00$                -$                          2,678.00$               

15400 Plumbing Fixtures & Equipment Including Supply, Waste and Vent Piping 21,310.45$              0.14$              

Water Closet, 2-piece, floor mount, Assembly Cost ea 2 794.75$            824.50$           1,589.50$                1,649.00$                3,238.50$               

Shower, 1 piece, Fibreglass, Assembly Cost ea 4 1,105.00$         871.25$           4,420.00$                3,485.00$                7,905.00$               

S.S. Sink, Double, Assembly Cost ea 1 1,253.75$         850.00$           1,253.75$                850.00$                   2,103.75$               

Sink, Single, Assembly Cost ea 2 782.00$            871.25$           1,564.00$                1,742.50$                3,306.50$               

Floor Drain, Assembly Cost ea 8 433.50$            86.50$             3,468.00$                692.00$                   4,160.00$               

Rough In - Washer, Assembly Cost ea 2 64.60$               233.75$           129.20$                   467.50$                   596.70$                  

15500 Heat Generating Equipment 4,101.25$                0.03$              

Hot Water Heater, Assembly Cost ea 1 2,741.25$         1,360.00$       2,741.25$                1,360.00$                4,101.25$               

15700 HVAC  32,328.62$              0.22$              

Exhaust Fan, 150 CFM ea 2 115.00$            58.00$             230.00$                   116.00$                   346.00$                  

6" diameter exhaust ducting lin ft 60 5.20$                 3.61$               312.00$                   216.60$                   528.60$                  

Air Make-up Unit, Assembly Cost incl'd ducting sq ft 1980 3.66$                 5.74$               7,253.73$                11,360.25$              18,613.98$            

1" Connecting Pipe lin ft 50 9.70$                 10.90$             485.00$                   545.00$                   1,030.00$               

1" Connecting Pipe Fittings allow 15% 1,030.00$         154.50$                   -$                          154.50$                  

1" Valves ea 5 54.50$               38.50$             272.50$                   192.50$                   465.00$                  

Strainer ea 1 310.00$            38.50$             310.00$                   38.50$                      348.50$                  

Thermostat ea 1 99.00$               45.00$             99.00$                      45.00$                      144.00$                  

Auto Air Vent ea 1 540.00$            58.00$             540.00$                   58.00$                      598.00$                  

Floor Heat Pump ea 1 770.00$            173.00$           770.00$                   173.00$                   943.00$                  

3/4" Floor heat piping lin ft 2000 1.61$                 1.95$               3,220.00$                3,900.00$                7,120.00$               

Floor heat manifolds ea 2 370.00$            120.02$           740.00$                   240.04$                   980.04$                  

Extrol 15 Expansion Tank ea 1 935.00$            61.50$             935.00$                   61.50$                      996.50$                  

Pressure Gauge ea 1 24.00$               36.50$             24.00$                      36.50$                      60.50$                    

Division 16 - Electrical 1,538,656.96$        1,000,127.02$            538,529.94$           1,538,656.96$   10.35$           

16200 Main Service & Distribution Flr Sq Ft 148664 6.43$                 3.46$               955,686.52$           514,600.44$           1,470,286.96$       

Connection of ESF and Controls ea 1 44,440.50$       23,929.50$     44,440.50$              23,929.50$              68,370.00$            

Division 31 Earthworks 507,691.71$               815,367.15$           1,323,058.86$   8.90$              

Barn Foundation 495,388.05$           3.33$              

Strip Top Soil  cu yds 5520 4.96$              -$                          27,379.20$              27,379.20$            

Excavate Foundations cu yds 12770 6.44$              -$                          82,238.80$              82,238.80$            

Place & Compact A Base cu yds 6610 28.00$               22.68$            185,080.00$           149,914.80$           334,994.80$          

Trench Sewer Piping & Backfilling lin ft 4790 5.60$               2.23$              -$                          37,505.70$              37,505.70$            

Sand Bedding for Sewer Pipe lin ft 551 2.45$                 1,349.95$                -$                          1,349.95$               

Backfill 3' and slope away from building cu yds 473 25.20$             -$                -$                          11,919.60$              11,919.60$            

Roads and Parking 100,289.20$           0.67$              

Allow for  30' x48' parking pad,150' of driveway, 25' wide w/ditch

Strip Top Soil  cu yds 200 4.96$              -$                          992.00$                   992.00$                  

Excavate/Backfill Road and Ditch cu yds 400 6.48$              -$                          2,592.00$                2,592.00$               

Geo-Grid Reinforcement Under Roads sq ft 5200 0.29$                 0.16$              1,508.00$                832.00$                   2,340.00$               

18" Gravel topping on roads cu yds 350 28.00$               16.30$            9,800.00$                5,705.00$                15,505.00$            

Strip Top soil For 15' wide Ring Road cu yds 1120 4.96$              -$                          5,555.20$                5,555.20$               

12" Gravel at Grade for 15' Wide Ring Road cu yds 1350 28.00$               16.30$            37,800.00$              22,005.00$              59,805.00$            
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Geo-Grid Reinforcement Under Ring Road sq ft 30000 0.29$                 0.16$              8,700.00$                4,800.00$                13,500.00$            

Earthen Manure Storage w/HDPE Liner 727,381.61$           4.89$              

Strip Top Soil  cu yds 12200 4.96$              -$                          60,512.00$              60,512.00$            

Excavate Cells and Backfill to Berms cu yds 32380 6.48$              -$                          209,822.40$           209,822.40$          

High Density PolyEthylene Liner sq ft 245942 1.02$                 0.44$               250,860.84$           108,214.48$           359,075.32$          

6" Pipe to lagoon lin ft 75 12.27$               21.53$             920.25$                   1,614.75$                2,535.00$               

Post and Rail System for 6" Pipe lin ft 75 10.05$               7.35$               2.59$              753.75$                   745.50$                   1,499.25$               

Spread Topsoil on Berm cu yds 4225 16.10$             -$                          68,022.50$              68,022.50$            

Concrete Spillway & Ramp with Curb

Forming sq ft 1788 0.82$                 7.65$               1,466.16$                13,678.20$              15,144.36$            

Pouring cu yds 33 -$                   25.00$             8.04$              -$                          1,090.47$                1,090.47$               

Reinforcing ea 263 7.40$                 1,946.20$                -$                          1,946.20$               

Concrete Material cu yds 37 202.88$            6.15$              7,506.56$                227.55$                   7,734.11$               

Division 33 Utilities 52,375.00$                  52,375.00$         0.35$              

Utilities 52,375.00$              

Gas Allow 1 5,000.00$         5,000.00$                -$                          5,000.00$               

Electrical Allow 1 15,000.00$       15,000.00$              -$                          15,000.00$            

Water Well Allow 1 32,375.00$       32,375.00$              -$                          32,375.00$            

19000 Contingency (5%) 709,848.78$       4.77$              

Sub-Total 10,474,736.24$ 5,807,522.05$ 16,282,258.29$ 109.52$  

PST 7% Note: Some Elements are PST Exempt  $      428,498.91  $      2.88 

 $ 16,710,757.19  $  112.41 

GST 5% 814,112.91$      
TOTAL 17,524,870.11$ 

Sub-Total Including PST
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Sask Pork Sq. Ft.= 148664

Appendix C

Farrow Wean Barn Budget
Sample Barn, 3200 Head Farrow, 148,664 Square Feet
Prepared by DGH Engineering Ltd.

REVISED September 19, 2023

Item Description Unit Quantity  Unit Price - 

Material 

 Unit Price 

- Labour 

 Unit Price - 

Equipment 

 Sub-Total 

Material 

 Sub-Total 

Labour & 

Equipment 

 Sub-Total 

Unit 

 Sub-Toral 

Category 

 Division Sub-

Total Materials 

 Division Sub-

Total Labour & 

Equipment 

 Division Total Cost/sq. 

ft.

Division 1 -General Requirements 61,369.00$                 1,250,229.56$        1,311,598.56$   8.82$              

Design, Engineering, and Construction Support 65,500.00$              

Design, Engineering, and Construction Support fee 1 44,800.00$     -$                          44,800.00$              44,800.00$            

EMS Design Fees & Certification fee 1 20,700.00$     -$                          20,700.00$              20,700.00$            

1300 Adminstrative Requirements 1,178,229.56$        7.93$              

Permits fee 0.01 13,091,439.50         -$                          130,914.40$           130,914.40$          

Insurance fee 0.03 13,091,439.50         -$                          392,743.19$           392,743.19$          

Overhead/Administration allow 0.05 13,091,439.50         -$                          654,571.98$           654,571.98$          

1400 Quality Requirements allow 1 2,500.00$     -$                          2,500.00$                2,500.00$              2,500.00$                0.02$              

1500 Temporary Facilities & Controls 61,369.00$              0.41$              

Miscellanous Hardware & tools/Office Supplies/First Aid allow 1 22,869.00$       22,869.00$              -$                          22,869.00$            

Equipment Rental allow 1 38,500.00$       38,500.00$              -$                          38,500.00$            

1700 Execution Requirements allow 1 4,000.00$    -$                          4,000.00$                4,000.00$              4,000.00$                0.03$              

Division 3 - Concrete 1,574,626.97$            1,023,524.32$        2,598,151.29$   17.48$           

3101 Concrete Formwork 1,141,598.46$        7.68$              

Forms in Place

Footings (9"x18") (1.5SFCA/lin ft) lin ft 3846 1.71$                 3.88$               -$                6,576.66$                14,918.63$              21,495.29$            

6' Grade Beam w/Slat Provision One Side lin ft 556 9.86$                 24.93$             5,484.38$                13,861.08$              19,345.46$            

6' Grade Beam w/Slat Provision Both Sides lin ft 139 9.86$                 24.93$             1,371.10$                3,465.27$                4,836.37$               

6' Grade Beam lin ft 5443 8.42$                 19.44$             45,851.83$              105,811.92$           151,663.75$          

Pit Walls (2' x 4") (4SFCA/lin ft) lin ft 21319 2.59$                 14.58$             -$                55,258.85$              310,831.02$           366,089.87$          

Pit Floors sq ft 97976 0.44$                 2.21$               -$                43,383.77$              216,918.86$           260,302.64$          

Floor sq ft 58972 0.44$                 2.71$               -$                26,112.80$              159,578.23$           185,691.03$          

48"x48"x10" Footing Pad and 8" Pillaster ea 29 105.10$            135.42$           3,047.92$                3,927.32$                6,975.24$               

Bin Pads sq ft 2026 0.82$                 6.15$               -$                1,661.32$                12,459.90$              14,121.22$            

Aprons sq ft 75 0.82$                 6.15$               -$                61.50$                      461.25$                   522.75$                  

Pour Concrete

Footings (9"x18") cu yds 161 -$                   21.50$             5.90$              -$                          4,411.40$                4,411.40$               

6' Grade Beam w/Slat Provision One Side cu yds 69 32.50$             8.85$              -$                          2,853.15$                2,853.15$               

6' Grade Beam w/Slat Provision Both Sides cu yds 19 -$                   32.50$             8.85$              -$                          785.65$                   785.65$                  

6' Grade Beam cu yds 605 32.50$             8.85$              -$                          25,016.75$              25,016.75$            

FIP Pit Walls (2' x 4") cu yds 526 -$                   17.95$             4.93$              -$                          12,034.88$              12,034.88$            

Pit Floors cu yds 1209 -$                   25.00$             6.80$              -$                          38,446.20$              38,446.20$            

Floor cu yds 728 -$                   25.00$             6.80$              -$                          23,150.40$              23,150.40$            

48"x48"x10" Footing Pad and 8" Pillaster cu yds 20 -$                   54.00$             14.80$            -$                          1,376.00$                1,376.00$               

Bin Pads cu yds 76 -$                   25.00$             6.80$              -$                          2,416.80$                2,416.80$               

Aprons cu yds 2 -$                   25.00$             6.80$              -$                          63.60$                      63.60$                    

3200 Concrete Reinforcment 158,236.63$           1.06$              

Footings

2017-01-25
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15M Rebar ea 481 14.65$               7,046.65$                -$                          7,046.65$               

10M Dowels ea 2020 2.63$                 5,312.60$                -$                          5,312.60$               

10M Rebar ea 161 7.40$                 1,191.40$                -$                          1,191.40$               

Grade Beams

15M Rebar ea 1433 14.65$               20,993.45$              -$                          20,993.45$            

10M Rebar ea 1075 7.40$                 7,955.00$                -$                          7,955.00$               

10M Dowel ea 1146 1.82$                 2,085.72$                -$                          2,085.72$               

Pit Walls  

10M Rebar ea 4353 7.40$                 32,212.20$              -$                          32,212.20$            

Pit Floors

10M Rebar ea 6407 7.40$                 47,411.80$              -$                          47,411.80$            

Floor 

10M Rebar ea 3578 7.40$                 26,477.20$              -$                          26,477.20$            

48"x48"x10" Footing Pad and 8" Pillaster

15M Rebar ea 87 14.65$               1,274.55$                -$                          1,274.55$               

10M Rings ea 87 2.93$                 254.91$                   -$                          254.91$                  

Bin Pads & Aprons

15M Rebar ea 411 14.65$               6,021.15$                -$                          6,021.15$               

3310 Basic Concrete Materials 853,144.00$           5.74$              

Footings (9"x18") (0.0417yds/lin ft) cu yds 178 220.75$            6.15$              39,293.50$              1,094.70$                40,388.20$            

6' Grade Beam w/Slat Provision One Side cu yds 76 220.75$            6.15$              16,777.00$              467.40$                   17,244.40$            

6' Grade Beam w/Slat Provision Both Sides cu yds 21 220.75$            6.15$              4,635.75$                129.15$                   4,764.90$               

6' Grade Beam cu yds 666 220.75$            6.15$              147,019.50$           4,095.90$                151,115.40$          

Pit Walls (2' x 4") cu yds 579 220.75$            6.15$              127,814.25$           3,560.85$                131,375.10$          

Pit Floors cu yds 1330 220.75$            6.15$              293,597.50$           8,179.50$                301,777.00$          

Floor cu yds 801 220.75$            6.15$              176,820.75$           4,926.15$                181,746.90$          

48"x48"x10" Footing Pad and 8" Pillaster cu yds 22 220.75$            6.15$              4,856.50$                135.30$                   4,991.80$               

Bin Pads cu yds 84 220.75$            6.15$              18,543.00$              516.60$                   19,059.60$            

Aprons cu yds 3 220.75$            6.15$              662.25$                   18.45$                      680.70$                  

3480 Precast Concrete Specialties (Slats) 445,172.20$           2.99$              

Slats sq ft 47612 8.35$                 397,560.20$           -$                          397,560.20$          

Install Slats sq ft 47612 0.64$               0.36$              -$                          47,612.00$              47,612.00$            

Division 5 - Structural Steel 15,405.00$                 3,379.95$                18,784.95$         0.13$              

5100 Structural Steel Columns and Beams 16,284.95$              

6"x6"x1/4" HSS 10' cw/Base and Top Plate ea 29 445.00$            66.55$             50.00$            12,905.00$              3,379.95$                16,284.95$            

5500 Metal Fabrications 2,500.00$                

Misc Fabrications allow 1 2,500.00$         2,500.00$                -$                          2,500.00$               

Division 6 - Wood & Plastics 1,156,247.19$            787,287.73$           1,943,534.92$   13.07$           

6090 Fasteners 32,411.85$              

1/2" Anchor Bolts w Nut and Washer ea 3075 1.71$                 5,258.25$                -$                          5,258.25$               

Edge Purlin Splice (T&B) 20ga 4"x20" Steel Strap ea 576 9.35$                 5,385.60$                -$                          5,385.60$               

Simpson Strong Tie at Truss Ends ea 1200 0.64$                 768.00$                   -$                          768.00$                  

Allowance Nails & Screws allow 1 21,000.00$       21,000.00$              -$                          21,000.00$            

6110 Structural Wood Framing 246,782.10$           1.66$              

2x6 Stud Wall @ 24" o/c 9' ht(Incl 2xT.P. & PT B.P.) lin ft 242 9.06$                 2,192.52$                -$                          2,192.52$               

2x6 Stud Wall @ 24" o/c 6' ht(Incl 2xT.P. & PT B.P.) lin ft 3846 6.99$                 26,883.54$              -$                          26,883.54$            

2x4 Stud Wall @ 24" o/c 6' ht(Incl 2xT.P. & PT B.P.) lin ft 2402 4.80$                 11,529.60$              -$                          11,529.60$            

2x4 Stud Wall @ 16" o/c 9' ht(Incl 2xT.P. & PT B.P.) lin ft 0 5.96$                 -$                          -$                          -$                         

2x4 Girts @ 24" BF 7557 1.01$                 7,632.57$                -$                          7,632.57$               

2x4 PT Girts, to Concrete BF 3779 1.82$                 6,877.78$                -$                          6,877.78$               

2x6 Columns BF 804 1.04$                 836.16$                   -$                          836.16$                  
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2x6 Header BF 536 1.04$                 557.44$                   -$                          557.44$                  

2 ply 2x8 Lintel BF 893 1.04$                 928.72$                   -$                          928.72$                  

2 ply 2x10 Lintel BF 0 1.21$                 -$                          -$                          -$                         

2 ply 2x12 Lintel BF 0 1.90$                 -$                          -$                          -$                         

2x4 Purlins (incl'd Valleys) BF 51376 1.01$                 51,889.76$              -$                          51,889.76$            

2x4 Lateral Bracing BF 16800 1.01$                 16,968.00$              -$                          16,968.00$            

2x6 Vertical Sway Bracing BF 5600 1.01$                 5,656.00$                -$                          5,656.00$               

2x6 Anchor Bracing BF 1528 1.01$                 1,543.28$                -$                          1,543.28$               

2x6 Blocking under Splice Plates BF 1152 1.01$                 1,163.52$                -$                          1,163.52$               

1x4 Web Nailer BF 764 1.22$                 932.08$                   -$                          932.08$                  

2x4 Ceiling Strapping BF 50673 1.01$                 51,179.73$              -$                          51,179.73$            

2x6 Purlins BF 4584 1.01$                 4,629.84$                -$                          4,629.84$               

2x6 Heels BF 4584 1.01$                 4,629.84$                -$                          4,629.84$               

1x4 Soffit Nailer BF 1528 1.22$                 1,864.16$                -$                          1,864.16$               

1x4 Painted Trim Board BF 3144 1.22$                 3,835.68$                -$                          3,835.68$               

Soffit Doors, 8' ea 264 66.06$               17,439.84$              -$                          17,439.84$            

2x6 P.T. rough bucks for doors/windows BF 544 1.82$                 990.08$                   -$                          990.08$                  

2x4 P.T. sill plate for doors/windows BF 183 1.82$                 333.06$                   -$                          333.06$                  

Interior Galv. Drip Flashing lin ft 9442 1.10$                 10,386.20$              -$                          10,386.20$            

2x2 Recirc duct BF 13035 1.22$                 15,902.70$              -$                          15,902.70$            

6160 Sheathing 222,029.44$           1.49$              

1/2" P.T. Plywood Sheathing sq ft 5668 2.06$                 11,676.08$              -$                          11,676.08$            

3/8" OSB Sheathing Recirc duct sq ft 55835 0.56$                 31,267.60$              -$                          31,267.60$            

3/8" OSB for Attic Smoke Stops (22) sq ft 109296 0.56$                 61,205.76$              -$                          61,205.76$            

3/8" OSB to Wall, P.N. sq ft 56652 0.56$                 31,725.12$              -$                          31,725.12$            

3/8" OSB to Gables, P.N. sq ft 5184 0.56$                 2,903.04$                -$                          2,903.04$               

3/8" OSB to Ceiling, P.N. sq ft 148664 0.56$                 83,251.84$              -$                          83,251.84$            

6170 Pre-Fabricated Structural Wood 655,023.80$           4.41$              

Girder Truss lin ft 557 55.00$               30,635.00$              -$                          30,635.00$            

Pre-Fabricated Trusses w  2' Overhang sq ft 148664 4.20$                 624,388.80$           -$                          624,388.80$          

6220 Framing Labour 787,287.73$           5.30$              

2x6 Stud Wall @ 24" o/c 9' ht(Incl 2xT.P. & PT B.P.) lin ft 242 6.80$               -$                          1,645.60$                1,645.60$               

2x6 Stud Wall @ 24" o/c 6' ht(Incl 2xT.P. & PT B.P.) lin ft 3846 6.80$               -$                          26,152.80$              26,152.80$            

2x4 Stud Wall @ 24" o/c 6' ht(Incl 2xT.P. & PT B.P.) lin ft 2402 6.25$               -$                          15,012.50$              15,012.50$            

2x4 Stud Wall @ 16" o/c 9' ht(Incl 2xT.P. & PT B.P.) lin ft 0 7.80$               -$                          -$                          -$                         

2x4 Girts @ 24" BF 7557 1.33$               -$                          10,065.92$              10,065.92$            

2x4 PT Girts, to Concrete BF 3779 1.62$               -$                          6,121.98$                6,121.98$               

2x6 Columns BF 804 0.85$               -$                          680.18$                   680.18$                  

2x6 Header BF 536 2.34$               -$                          1,254.24$                1,254.24$               

2 ply 2x8 Lintel BF 893 1.87$               -$                          1,671.70$                1,671.70$               

2 ply 2x10 Lintel BF 0 1.60$               -$                          -$                          -$                         

2 ply 2x12 Lintel BF 0 1.42$               -$                          -$                          -$                         

2x4 Purlins (incl'd Valleys) BF 51376 1.33$               -$                          68,432.83$              68,432.83$            

2x4 Lateral Bracing BF 16800 1.33$               -$                          22,377.60$              22,377.60$            

2x6 Vertical Sway Bracing BF 5600 1.33$               -$                          7,459.20$                7,459.20$               

2x6 Anchor Bracing BF 1528 1.33$               -$                          2,035.30$                2,035.30$               

2x6 Blocking under Splice Plates BF 1152 1.83$               -$                          2,108.16$                2,108.16$               

1x4 Web Nailer BF 764 2.82$               -$                          2,152.19$                2,152.19$               

2x4 Ceiling Strapping BF 50673 1.44$               -$                          72,969.12$              72,969.12$            

2x6 Purlins BF 4584 0.95$               -$                          4,331.88$                4,331.88$               

2x6 Heels BF 4584 1.69$               -$                          7,756.13$                7,756.13$               
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1x4 Soffit Nailer BF 1528 2.81$               -$                          4,290.62$                4,290.62$               

1x4 Painted Trim Board BF 3144 2.00$               -$                          6,288.00$                6,288.00$               

Soffit Doors, 8' ea 264 30.00$             -$                          7,920.00$                7,920.00$               

2x6 P.T. rough bucks for doors/windows BF 544 1.95$               -$                          1,060.80$                1,060.80$               

2x4 P.T. sill plate for doors/windows BF 183 1.95$               -$                          356.85$                   356.85$                  

Interior Galv. Drip Flashing lin ft 9442 1.17$               -$                          11,047.14$              11,047.14$            

2x3 Recirc duct BF 13035 1.88$               24,505.80$              24,505.80$            

1/2" P.T. Plywood Sheathing sq ft 5668 0.83$               -$                          4,704.44$                4,704.44$               

3/8" OSB Sheathing Recirc duct sq ft 55835 0.69$               -$                          38,526.15$              38,526.15$            

3/8" OSB for Attic Smoke Stops sq ft 109296 0.63$               -$                          68,856.48$              68,856.48$            

3/8" OSB to Wall, P.N. sq ft 56652 0.63$               -$                          35,690.76$              35,690.76$            

3/8" OSB to Gables, P.N. sq ft 5184 0.63$               -$                          3,265.92$                3,265.92$               

3/8" OSB to Ceiling, P.N. sq ft 148664 0.69$               -$                          102,578.16$           102,578.16$          

Pre-Fabricated Trusses w  2' Overhang sq ft 148664 0.80$               0.72$              -$                          225,969.28$           225,969.28$          

Division 7 - Thermal & Moisture Protection 423,299.60$               329,363.09$           752,662.69$       5.06$              

7210 Building Insulation 313,931.84$           2.11$              

R30 blow in Insulation sq ft 148664 0.82$                 0.64$               0.34$              121,904.48$           145,690.72$           267,595.20$          

Insulation Stops ea 1144 3.94$                 4,507.36$                -$                          4,507.36$               

Perimeter Ins., 2" Polystyrene (R7.69) below grade sq ft 5668 1.59$                 9,012.12$                -$                          9,012.12$               

Perimeter Ins., 1 1/2" Polystyrene (R7.69) around perimeter conc wallsq ft 11336 1.37$                 15,530.32$              -$                          15,530.32$            

6"x23" Fibreglass Batts Unfaced (R20) sq ft 17004 0.93$                 15,813.72$              -$                          15,813.72$            

7260 Vapour Retarders 16,851.37$              0.11$              

Urethane Sill Gasket lin ft 6138 0.24$                 1,473.12$                -$                          1,473.12$               

6mil Poly Vapour Barrier C. sq ft 2245 6.85$                 15,378.25$              -$                          15,378.25$            

7400 Roofing & Siding Panels 234,576.68$           1.58$              

10' Wall Metal Cladding lin ft 9450 4.38$                 41,391.00$              -$                          41,391.00$            

40' Roof Metal Cladding lin ft 14240 4.38$                 62,371.20$              -$                          62,371.20$            

35' Roof Metal Cladding lin ft 12460 4.38$                 54,574.80$              -$                          54,574.80$            

5' 8" Roof Metal Cladding lin ft 152 4.38$                 665.76$                   -$                          665.76$                  

16' Wall Gable Metal Cladding lin ft 1728 4.38$                 7,568.64$                -$                          7,568.64$               

2' Facsia lin ft 1528 4.90$                 7,487.20$                -$                          7,487.20$               

2' Soffit sq ft 4584 1.05$                 4,813.20$                -$                          4,813.20$               

J Trim lin ft 6470 1.26$                 8,152.20$                -$                          8,152.20$               

Rake Flashing lin ft 2290 1.94$                 4,442.60$                -$                          4,442.60$               

Divider Flashing lin ft 560 1.26$                 705.60$                   -$                          705.60$                  

Base Drip Flashing lin ft 2840 1.26$                 3,578.40$                -$                          3,578.40$               

Outside Corner lin ft 80 3.20$                 256.00$                   -$                          256.00$                  

Inside Corner lin ft 40 3.10$                 124.00$                   -$                          124.00$                  

Fascia lin ft 2290 1.84$                 4,213.60$                -$                          4,213.60$               

Gable Flashing lin ft 300 2.99$                 897.00$                   -$                          897.00$                  

Ridge Cap lin ft 1150 3.15$                 3,622.50$                -$                          3,622.50$               

Butyl Tape, 50' roll ea 530 8.95$                 4,743.50$                -$                          4,743.50$               

Foam Closures ea 766 4.28$                 3,278.48$                -$                          3,278.48$               

#10 x  1 1/2" Pre-painted Screws w/neoprene washer ea 114100 0.13$                 14,833.00$              -$                          14,833.00$            

#12 x 5/8" Pre-painted Stitch Screw w/neoprene washer ea 38100 0.18$                 6,858.00$                -$                          6,858.00$               

7900 Joint Sealers 3,630.43$                0.02$              

Plumbing Stack Boots ea 2 95.00$               190.00$                   -$                          190.00$                  

Chimney Fan Seal Kit ea 3 210.00$            630.00$                   -$                          630.00$                  

Accoustical Sealant, 3/4" dia c. lin ft 189 14.87$               2,810.43$                -$                          2,810.43$               

7990 Installation of Insulation and Cladding 183,672.37$           1.24$              

Insulation Stops ea 1144 1.50$               -$                          1,716.00$                1,716.00$               
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Perimeter Ins., 2" Polystyrene (R7.69) sq ft 5668 0.64$               -$                          3,627.52$                3,627.52$               

Perimeter Ins., 1 1/2" Polystyrene (R7.69) around perimeter conc wallsq ft 11336 0.64$               -$                          7,255.04$                7,255.04$               

6"x23" Fibreglass Batts Unfaced (R20) sq ft 17004 0.35$               -$                          5,951.40$                5,951.40$               

Urethane Sill Gasket lin ft 6138 0.20$               -$                          1,227.60$                1,227.60$               

6mil Poly Vapour Barrier C. sq ft 2245 12.65$             -$                          28,399.25$              28,399.25$            

10' Wall Metal Cladding lin ft 9450 4.58$               -$                          43,281.00$              43,281.00$            

40' Roof Metal Cladding lin ft 12460 3.49$               -$                          43,485.40$              43,485.40$            

35' Roof Metal Cladding lin ft 152 3.49$               -$                          530.48$                   530.48$                  

5' 8" Roof Metal Cladding lin ft 1728 3.49$               -$                          6,030.72$                6,030.72$               

16' Wall Gable Metal Cladding lin ft 1528 4.58$               -$                          6,998.24$                6,998.24$               

2' Facsia lin ft 4584 4.58$               -$                          20,994.72$              20,994.72$            

Accoustical Sealant, 3/4" dia c. lin ft 189 75.00$             -$                          14,175.00$              14,175.00$            

Division 8 - Doors & Windows 75,601.80$                 23,713.32$              99,315.12$         0.67$              

8100 Steel Doors & Frame 80,018.25$              

Steel Door, Insulated, 18 ga, 3'0" x 6' 8" with Frame/Hardware ea 3 2,864.95$         578.50$           8,594.85$                1,735.50$                10,330.35$            

Steel Double Door, Insulated, 18 ga, 6'0" x 6' 8" with Frame/Hardware ea 1 3,479.95$         641.00$           3,479.95$                641.00$                   4,120.95$               

Emergency Exits ea 33 1,061.90$         389.75$           35,042.70$              12,861.75$              47,904.45$            

Interior Office Door c/w Frame and Hardware ea 15 1,013.00$         164.50$           15,195.00$              2,467.50$                17,662.50$            

8200 Wood & Plasitc Doors 15,306.87$              0.10$              

Site Built Wood Door 3'0" x 6'8" ea 31 225.00$            135.00$           6,975.00$                4,185.00$                11,160.00$            

Wood Frame, 5/4x4 9/16" deep lin ft 403 8.10$                 2.19$               3,264.30$                882.57$                   4,146.87$               

8300 Specialty Doors 3,990.00$                0.03$           

3'x7' Overhead Door, 24 ga. Steel, chain hoist operated ea 2 1,525.00$         470.00$           3,050.00$                940.00$                   3,990.00$               

Division 9 - Finishes 93,641.10$                 196,479.18$           290,120.28$       1.95$              

9100 Metal Support Assemblies 3,880.80$                0.03$              

5/16" T-Bar Support System, 2'x4' grid sq ft 1980 1.37$                 0.59$               2,712.60$                1,168.20$                3,880.80$               

9250 Gypsum Board 66,169.20$              0.45$              

5/8" FR Drywall, Moisture Resistant sq ft 29148 1.09$                 31,771.32$              -$                          31,771.32$            

5/8" Drywall sq ft 7792 0.74$                 5,766.08$                -$                          5,766.08$               

Boarding, Walls sq ft 34960 -$                   0.47$               -$                          16,431.20$              16,431.20$            

Boarding, Ceilings sq ft 1980 -$                   0.52$               -$                          1,029.60$                1,029.60$               

Tape & Finish, Walls sq ft 7792 -$                   0.50$               -$                          3,896.00$                3,896.00$               

Firetape, Walls sq ft 29148 0.05$                 0.15$               1,457.40$                4,372.20$                5,829.60$               

Tape & Finish, Ceilings sq ft 1980 -$                   0.73$               -$                          1,445.40$                1,445.40$               

9500 Ceiling 6,811.20$                0.05$              

5/8" Mineral Fibre Tiles sq ft 1980 2.69$                 0.75$               5,326.20$                1,485.00$                6,811.20$               

9910 Painting 213,259.08$           1.43$              

Paint walls & ceilings sq ft 213108 0.76$               -$                          161,962.08$           161,962.08$          

Paint Doors ea 83 20.50$               56.50$             1,701.50$                4,689.50$                6,391.00$               

Oil Primer 5 gal 135 102.00$            -$                 13,770.00$              -$                          13,770.00$            

Latex Paint 5 gal 224 139.00$            -$                 31,136.00$              -$                          31,136.00$            

Division 10 - Specialties 5,346.00$                    688.60$                   6,034.60$           0.04$              

10520 Fire Protection Specialties 6,034.60$                

All Purpose 9 1/2 lbs Extinguisher ea 44 121.50$            5,346.00$                -$                          5,346.00$               

Mount Extinguishers ea 44 15.65$             -$                          688.60$                   688.60$                  

Division 11 - Building Equipment 5,040,233.89$            533,050.18$           5,573,284.07$   37.49$           

11800 Barn Equipment -$                

Penning, Stalls & Flooring -$                2,265,967.97$        15.24$           

Boar Pens ea 8 631.13$            5,049.00$                5,049.00$               

Gilt Stalls, black steel ea 503 499.49$            251,242.46$           251,242.46$          

PVC Plank 2" x 38" x 22' ea 250 447.34$            111,835.35$           111,835.35$          
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PVC Bullnose, 2"x32" ea 104 15.37$               1,598.56$                1,598.56$               

PVC Droprod 3/4"x20' ea 21 40.45$               849.44$                   849.44$                  

1/4" SS Bolt/Washers/Lock Nuts ea 750 0.73$                 550.80$                   550.80$                  

SS 6 Loop U-channel Post 38" w/Plate ea 44 87.37$               3,844.31$                3,844.31$               

SS 3 Loop U-channel Post 38" w/Plate ea 27 89.79$               2,424.38$                2,424.38$               

SS 2-way U-Channel Post 38" w/Plate ea 8 114.88$            919.02$                   919.02$                  

SS 3-way U-Channel Post 38" w/Plate ea 12 122.31$            1,467.73$                1,467.73$               

SS 4-way U-Channel Post 38" w/Plate ea 108 142.70$            15,411.19$              15,411.19$            

SS U-Channel Post 38" w/Plate ea 281 71.19$               20,004.64$              20,004.64$            

SS Wall U-Channel Post, 38" ea 57 63.75$               3,633.75$                3,633.75$               

SS 3-Loop Wall Bracket ea 20 57.44$               1,148.88$                1,148.88$               

3/8" SS Lag Bolts ea 250 2.18$                 544.00$                   544.00$                  

SS T-Bolt w/nuts and washers ea 2200 7.46$                 16,409.25$              16,409.25$            

Nursery Flooring ea 3680 7.89$                 29,035.20$              29,035.20$            

Farrow Crates (c/w flooring & creep penning) ea 800 2,250.00$         1,800,000.00$        1,800,000.00$       

Animal HVAC 469,304.52$           3.16$              

Exhaust Fan - Better Air LPF-2400 ea 25 893.70$            22,342.50$              22,342.50$            

Exhaust Fan - Better Air LPF-2800 ea 1 1,071.00$         1,071.00$                1,071.00$               

Exhaust Fan - Better Air LPF-3800 ea 4 1,334.70$         5,338.80$                5,338.80$               

Exhaust Fan - Better Air LPF-4800 ea 8 1,994.40$         15,955.20$              15,955.20$            

Exhaust Fan - Better Air LPF-1200 ea 1 564.30$            564.30$                   564.30$                  

Exhaust Fan - Better Air LPF-1400 ea 40 570.60$            22,824.00$              22,824.00$            

Exhaust Fan - Better Air LPF-1600 ea 1 640.80$            640.80$                   640.80$                  

Exhaust Fan - Better Air LPF-1800 ea 22 692.10$            15,226.20$              15,226.20$            

Exhaust Fan - Better Air LPF-5000 ea 2 2,136.60$         4,273.20$                4,273.20$               

Exhaust Fan - Better AirFW-6020 ea 6 2,886.30$         17,317.80$              17,317.80$            

Exhaust Fan - Better Air CFM 18 Chimney Fan ea 1 772.20$            772.20$                   772.20$                  

Exhaust Fan - Better Air CFM 25 Chimney Fan ea 2 1,150.20$         2,300.40$                2,300.40$               

Chimney and Damper, 18" ea 1 338.40$            338.40$                   338.40$                  

Chimney and Damper, 25" ea 2 552.60$            1,105.20$                1,105.20$               

Recirc Fan Better Air LCF 1400 ea 2 469.80$            939.60$                   939.60$                  

Recirc Fan Better Air LCF 1800 ea 20 545.40$            10,908.00$              10,908.00$            

Recirc Fan Better Air LCF 2400 ea 14 675.90$            9,462.60$                9,462.60$               

Recirc.Fan  LCF-2000 ea 0 585.90$            -$                          -$                         

16/18" Backdraft Damper ea 44 120.60$            5,306.40$                5,306.40$               

20/24" Backdraft Damper ea 4 157.50$            630.00$                   630.00$                  

 Winter Closure ea 56 213.30$            11,944.80$              11,944.80$            

White Silicone ea 50 5.64$                 282.15$                   282.15$                  

#10 x 1 1/2" SS Screws ea 7250 0.18$                 1,305.00$                1,305.00$               

Air Inlet - Better Air SF-1200 ea 240 118.35$            28,404.00$              28,404.00$            

Air Inlet - Better Air SF 2000 ea 223 130.05$            29,001.15$              29,001.15$            

Air inlet actuator ea 39 535.50$            20,884.50$              20,884.50$            

SS cable lin. Ft. 6150 1.17$                 7,195.50$                7,195.50$               

Galv. Cable Clamp ea 195 3.15$                 614.25$                   614.25$                  

Azuma nuts ea 1000 2.30$                 2,295.00$                2,295.00$               

Air inlet counterwieght ea 78 34.62$               2,700.59$                2,700.59$               

Hanging pulley ea 78 13.50$               1,053.00$                1,053.00$               

Flush mount pulley ea 263 10.80$               2,840.40$                2,840.40$               

Hand Winch w/bracket and bolts ea 39 112.50$            4,387.50$                4,387.50$               

Space Heater  (60/100 MBTU) ea 2 900.00$            1,800.00$                1,800.00$               

Space Heater (250 MBTUH) ea 33 1,687.50$         55,687.50$              55,687.50$            

Heat Lamps ea 800 37.01$               29,607.12$              29,607.12$            

Heat Pads ea 780 127.93$            99,783.33$              99,783.33$            
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Master Heat Pads ea 20 323.51$            6,470.12$                6,470.12$               

Back-up thermostat ea 28 99.00$               2,772.00$                2,772.00$               

Manual fan control ea 28 155.00$            4,340.00$                4,340.00$               

Temperature Probe with Cable ea 28 665.00$            18,620.00$              18,620.00$            

Watering System 153,122.12$           1.03$              

Water Meter ea 1 1,000.00$         1,000.00$                1,000.00$               

2" PVC Sch40 Pipe lin. Ft. 200 4.97$                 993.60$                   993.60$                  

2"x1 1/2" PVC Sch40Tee ea 4 3.77$                 15.07$                      15.07$                    

2" PVC Sch40 90 Degree Elbow ea 16 2.74$                 43.85$                      43.85$                    

2" PVC Sch40 End Cap ea 1 1.38$                 1.38$                        1.38$                       

2" Standoff Clamps ea 50 6.76$                 338.18$                   338.18$                  

1 1/2" camlock coupler FCCxHB ea 49 15.27$               748.16$                   748.16$                  

1 1/2" camlock coupler MCCxFNT ea 49 3.62$                 177.28$                   177.28$                  

1 1/2" PVC sch40 end cap ea 18 1.11$                 19.93$                      19.93$                    

1 1/2" PVC sc40 true union ball valve ea 8 61.57$               492.59$                   492.59$                  

1 1/2" PVC sch40 45 degree elbow ea 49 2.46$                 120.39$                   120.39$                  

1 1/2" PVC sch40 90 degree elbow ea 24 1.74$                 41.80$                      41.80$                    

1 1/2" PVC sch40 adapter SxMNT ea 49 1.32$                 64.83$                      64.83$                    

1 1/2" PVC sch40 ball valve ea 49 14.82$               726.33$                   726.33$                  

1 1/2" PVC sch40 coupling SxS ea 140 2.74$                 383.67$                   383.67$                  

1 1/2" PVC sch40 pipe (linear feet) ea 2800 3.94$                 11,037.60$              11,037.60$            

1 1/2" PVC sch40 tee ea 64 2.34$                 149.47$                   149.47$                  

1 1/2" PVC standoff clamp ea 700 5.21$                 3,647.70$                3,647.70$               

1 1/2" x 3/4" PVC sch40 tee ea 64 3.81$                 243.65$                   243.65$                  

1/4" braided hose (linear feet) ea 3100 0.54$                 1,674.00$                1,674.00$               

1/4" S.S. hose clamps ea 2000 0.49$                 988.80$                   988.80$                  

24v transformer for solenoid valve ea 48 28.32$               1,359.36$                1,359.36$               

3/4" PVC sch40 end cap ea 270 1.03$                 277.02$                   277.02$                  

3/4" PVC sch40 90 degree elbow ea 308 0.55$                 170.48$                   170.48$                  

3/4" PVC sch40 ball valve SxS ea 1077 4.85$                 5,219.68$                5,219.68$               

3/4" PVC sch40 coupling SxS ea 455 0.47$                 214.99$                   214.99$                  

3/4" PVC sch40 pipe (linear feet) ea 15125 1.59$                 24,094.13$              24,094.13$            

3/4" PVC sch40 SxMT adapter ea 76 0.51$                 38.99$                      38.99$                    

3/4" PVC sch40 tee ea 1365 0.68$                 921.38$                   921.38$                  

3/4" PVC sch40 true union ball valve ea 76 39.69$               3,016.44$                3,016.44$               

3/4" PVC standoff clamp ea 3880 2.67$                 10,371.24$              10,371.24$            

PVC glue ea 40 22.77$               910.98$                   910.98$                  

PVC primer ea 40 15.01$               600.48$                   600.48$                  

Reducing adapter, 1/2" MNT x 1/4" hose barb ea 996 4.04$                 4,020.35$                4,020.35$               

Reducing adapter, 3/4" slip x 1/4" hose barb ea 996 2.17$                 2,164.81$                2,164.81$               

Sow Dripper ea 800 1.28$                 1,020.00$                1,020.00$               

Solenoid valves ea 48 40.55$               1,946.40$                1,946.40$               

Fire hose (linear feet) ea 300 3.81$                 1,142.10$                1,142.10$               

Spray Nozzle ea 4 20.13$               80.51$                      80.51$                    

36" Double Drinker w/Nipples ea 196 60.41$               11,840.85$              11,840.85$            

Teflon Tape ea 100 1.50$                 149.85$                   149.85$                  

#8x3" SS Screws ea 10000 0.28$                 2,800.00$                2,800.00$               

Medicator ea 1 902.37$            902.37$                   902.37$                  

5% allowance for extras & modifications ea 0.05 1,088.01$         54.40$                      54.40$                    

1/2" sch80 galv steel pipe (linear feet) ea 2950 5.45$                 16,077.50$              16,077.50$            

3/4" sch80 galv steel pipe (linear feet) ea 320 6.60$                 2,112.00$                2,112.00$               

1/2" sch80 galv steel 90 degree elbow ea 60 6.96$                 417.60$                   417.60$                  

1/2" sch80 galv steel tee ea 72 15.90$               1,144.80$                1,144.80$               
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1/2" sch80 galv steel ball valves ea 57 39.00$               2,223.00$                2,223.00$               

3/4" sch80 galv steel ball valves ea 2 71.00$               142.00$                   142.00$                  

3/4"x 1/2 "sch80 galv steel tee ea 8 85.08$               680.61$                   680.61$                  

1/2" sch80 galv steel coupling ea 130 9.66$                 1,255.80$                1,255.80$               

1/2" sch80 galv steel union ea 8 32.40$               259.20$                   259.20$                  

1/2" aluminum long shank pipe hangers ea 325 5.78$                 1,878.50$                1,878.50$               

3/4" aluminum long shank pipe hangers ea 40 7.53$                 301.20$                   301.20$                  

3/4" sch80 galv steel 90 degree elbow ea 8 8.40$                 67.20$                      67.20$                    

3/4" sch80 galv steel coupling ea 16 11.34$               181.44$                   181.44$                  

3/4" sch80 galv steel union ea 2 37.80$               75.60$                      75.60$                    

3/4" End Cap ea 1 9.54$                 9.54$                        9.54$                       

Pressure washer drops ea 69 75.00$               5,175.00$                5,175.00$               

#10x3" SS Screws ea 750 0.42$                 315.00$                   315.00$                  

Teflon Tape ea 100 0.81$                 81.08$                      81.08$                    

10 HP Pressure Washer ea 1 24,500.00$       24,500.00$              24,500.00$            

Feed System -$                -$                     1,763,579.60$        11.86$           

Boot bin ea 12 62.26$               747.08$                   747.08$                  

Bin Unloader ea 12 466.07$            5,592.89$                5,592.89$               

PVC Tubing (10 ft Tube) ea 788 32.71$               25,773.75$              25,773.75$            

 Auger Flighting lin ft 7875 4.24$                 33,392.76$              33,392.76$            

Elbow ea 17 27.48$               467.22$                   467.22$                  

Tube Clamp ea 30 4.98$                 149.45$                   149.45$                  

Flex Auger Tube Spacer Shim ea 12 6.90$                 82.76$                      82.76$                    

PVC Coupler ea 800 6.25$                 4,996.08$                4,996.08$               

Drop Kit ea 1371 17.52$               24,020.33$              24,020.33$            

3/4 HP Feed Motor ea 99 647.07$            64,060.18$              64,060.18$            

1 HP Feed Motor ea 9 733.09$            6,597.85$                6,597.85$               

Feedlines Extension Unit ea 4 501.27$            2,005.09$                2,005.09$               

Control Unit ea 108 257.29$            27,787.15$              27,787.15$            

Proximity Sensor ea 108 174.11$            18,803.83$              18,803.83$            

3 1/2" Plastic Drop Tubes (12' Length) ea 460 31.27$               14,386.09$              14,386.09$            

Wall Seal Plate and Gasket ea 13 69.51$               903.63$                   903.63$                  

PVC glue ea 50 16.87$               843.50$                   843.50$                  

PVC primer ea 50 11.12$               556.00$                   556.00$                  

3/16" Zinc Plated Chain lin ft 3000 1.31$                 3,930.00$                3,930.00$               

2" Plated S Hook ea 1000 0.69$                 690.00$                   690.00$                  

1/4" x 3 1/4" SS Screwhook ea 1000 3.50$                 3,500.00$                3,500.00$               

Feed System Time Clock ea 8 514.56$            4,116.49$                4,116.49$               

SS Trough ea 1000 20.96$               20,958.75$              20,958.75$            

SS Feeders, Wet/Dry, 2 spc, 2 side ea 6 523.60$            3,141.60$                3,141.60$               

Boar Feeder ea 8 349.99$            2,799.90$                2,799.90$               

Electronic Sow Feeders package 1 1,420,550.56$ 1,420,550.56$        1,420,550.56$       

2.3 Tonne Feed Bin ea 1 3,339.63$         3,339.63$                3,339.63$               

5.2 Tonne Feed Bin ea 3 3,398.61$         10,195.84$              10,195.84$            

11 Tonne Feed Bin ea 1 5,769.97$         5,769.97$                5,769.97$               

28.7 Tonne Feed Bin ea 2 10,168.94$       20,337.89$              20,337.89$            

22.64 tonne Feed Bins ea 4 8,270.84$         33,083.37$              33,083.37$            

Lift Station -$                -$                     88,610.88$              0.60$              

5' x 36" Concrete Well Cribbing ea 6 583.20$            3,499.20$                3,499.20$               

5' Concrete Well Base ea 2 704.70$            1,409.40$                1,409.40$               

5' Concrete Top ea 2 324.00$            648.00$                   648.00$                  

ITT Flygt 10HP Submersible Pump w/controls, starter ea 2 34,800.00$       69,600.00$              69,600.00$            

3/16" SS Cable lin ft 50 1.03$                 51.50$                      51.50$                    
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3/16" SS Clamp ea 8 9.24$                 73.92$                      73.92$                    

Discharge Elbow for 10HP Pump ea 2 2,514.26$         5,028.52$                5,028.52$               

Float w/6m cable ea 6 292.03$            1,752.18$                1,752.18$               

SS guide Rails ea 4 537.04$            2,148.16$                2,148.16$               

2000lb Winch on Stand ea 2 1,950.00$         3,900.00$                3,900.00$               

Bolts and Parts Allowance ea 2 250.00$            500.00$                   500.00$                  

Sewer Pipe -$                -$                     197,006.45$           1.33$              

10" Ultra-rib Pipe lin ft 2050 18.35$               37,617.50$              37,617.50$            

10" U-R 45 degree Elbow ea 16 613.24$            9,811.84$                9,811.84$               

10"x8" U-R Wye ea 8 768.30$            6,146.40$                6,146.40$               

10"x8" U-R Tee ea 44 426.30$            18,757.20$              18,757.20$            

10"x6" Adapter ea 8 549.56$            4,396.46$                4,396.46$               

10" U-R Wye ea 8 948.26$            7,586.08$                7,586.08$               

8" U-R x 6" SDR35 Adapter ea 8 305.31$            2,442.48$                2,442.48$               

8" Ultra-rib Tee ea 166 383.52$            63,664.32$              63,664.32$            

8" Ultra-rib 45 Elbow ea 16 263.67$            4,218.72$                4,218.72$               

8" Ultra-rib pipe lin ft 2610 11.37$               29,683.53$              29,683.53$            

8" Pit Plugs ea 210 32.00$               6,720.00$                6,720.00$               

6" SRD35 Pipe lin ft 128 12.27$               1,570.56$                1,570.56$               

6" SDR35 45 degree Elbow ea 16 56.69$               907.04$                   907.04$                  

6" SDR 35 Union ea 16 75.95$               1,215.20$                1,215.20$               

6" SDR35 90 degree Elbow ea 32 70.91$               2,269.12$                2,269.12$               

Misc -$                -$                     102,642.36$           0.69$              

Alarm System ea 1 4,500.00$         4,500.00$                4,500.00$               

Load-out Ramp ea 1 2,240.00$         2,240.00$                2,240.00$               

Barn Controls System (Ventilation, Heat, Feed) ea 1 93,925.00$       93,925.00$              93,925.00$            

Stationary Weigh Scale ea 1 1,717.36$         1,717.36$                1,717.36$               

Load Cells, 500lbs ea 4 65.00$               260.00$                   260.00$                  

11850 Equipment Installation 533,050.18$           3.59$              

Install Penning lin ft 4993 7.78$               38,845.54$              38,845.54$            

Install Stalls ea 503 40.84$             20,542.52$              20,542.52$            

Install Farrow Crates, complete with creep, flooring, access ea 800 157.63$           126,104.00$           126,104.00$          

Install Nursery Flooring sq ft 3680 2.36$               8,684.80$                8,684.80$               

Install Exhaust & Recirculation Fans ea 146 9.72$               1,419.12$                1,419.12$               

Install Chimney Fans ea 3 308.00$           924.00$                   924.00$                  

Install Air Inlets ea 463 9.72$               4,500.36$                4,500.36$               

Install Inlet Actuators ea 39 9.72$               379.08$                   379.08$                  

Install Heaters ea 35 110.16$           3,855.60$                3,855.60$               

Install Control System ea 1 7,165.00$       7,165.00$                7,165.00$               

Install Back-up Thermostats ea 28 95.00$             2,660.00$                2,660.00$               

Install Manual Fan Controls ea 28 95.00$             2,660.00$                2,660.00$               

Install Waterlines lin ft 18125 4.08$               73,950.00$              73,950.00$            

Install Drinkers ea 196 19.44$             3,810.24$                3,810.24$               

Install HPW Pipe lin ft 3270 6.29$               20,568.30$              20,568.30$            

Install Pressure Washer ea 1 760.00$           760.00$                   760.00$                  

Install Feed Lines lin ft 7875 6.80$               53,550.00$              53,550.00$            

Install Feed Motors ea 112 97.20$             10,886.40$              10,886.40$            

Install Feeders ea 14 32.40$             453.60$                   453.60$                  

Install SS Trough lin ft 1000 9.31$               9,310.00$                9,310.00$               

Install ESF ea 56 630.52$           35,309.12$              35,309.12$            

Install Feed Bins ea 12 1,440.00$       17,280.00$              17,280.00$            

Install Lift Station ea 1 4,440.00$       4,440.00$                4,440.00$               

Install Sewer Pipe lin ft 4790 16.75$             80,232.50$              80,232.50$            
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Install Alarms ea 1 2,600.00$       2,600.00$                2,600.00$               

Install Load-out Ramp ea 1 960.00$           960.00$                   960.00$                  

Install Scale ea 1 1,200.00$       1,200.00$                1,200.00$               

Division 15 - Mechanical 63,336.03$                 74,189.59$              137,525.62$       0.93$              

15200 Process Piping 79,785.30$              0.54$              

1" Gas Pipe lin ft 2600 9.70$                 10.90$             25,220.00$              28,340.00$              53,560.00$            

Gas Connection to Unit Heater ea 35 140.76$            532.02$           4,926.60$                18,620.70$              23,547.30$            

Gas Pipe Fittings allow 5% 53,560.00$       2,678.00$                -$                          2,678.00$               

15400 Plumbing Fixtures & Equipment Including Supply, Waste and Vent Piping 21,310.45$              0.14$              

Water Closet, 2-piece, floor mount, Assembly Cost ea 2 794.75$            824.50$           1,589.50$                1,649.00$                3,238.50$               

Shower, 1 piece, Fibreglass, Assembly Cost ea 4 1,105.00$         871.25$           4,420.00$                3,485.00$                7,905.00$               

S.S. Sink, Double, Assembly Cost ea 1 1,253.75$         850.00$           1,253.75$                850.00$                   2,103.75$               

Sink, Single, Assembly Cost ea 2 782.00$            871.25$           1,564.00$                1,742.50$                3,306.50$               

Floor Drain, Assembly Cost ea 8 433.50$            86.50$             3,468.00$                692.00$                   4,160.00$               

Rough In - Washer, Assembly Cost ea 2 64.60$               233.75$           129.20$                   467.50$                   596.70$                  

15500 Heat Generating Equipment 4,101.25$                0.03$              

Hot Water Heater, Assembly Cost ea 1 2,741.25$         1,360.00$       2,741.25$                1,360.00$                4,101.25$               

15700 HVAC  32,328.62$              0.22$              

Exhaust Fan, 150 CFM ea 2 115.00$            58.00$             230.00$                   116.00$                   346.00$                  

6" diameter exhaust ducting lin ft 60 5.20$                 3.61$               312.00$                   216.60$                   528.60$                  

Air Make-up Unit, Assembly Cost incl'd ducting sq ft 1980 3.66$                 5.74$               7,253.73$                11,360.25$              18,613.98$            

1" Connecting Pipe lin ft 50 9.70$                 10.90$             485.00$                   545.00$                   1,030.00$               

1" Connecting Pipe Fittings allow 15% 1,030.00$         154.50$                   -$                          154.50$                  

1" Valves ea 5 54.50$               38.50$             272.50$                   192.50$                   465.00$                  

Strainer ea 1 310.00$            38.50$             310.00$                   38.50$                      348.50$                  

Thermostat ea 1 99.00$               45.00$             99.00$                      45.00$                      144.00$                  

Auto Air Vent ea 1 540.00$            58.00$             540.00$                   58.00$                      598.00$                  

Floor Heat Pump ea 1 770.00$            173.00$           770.00$                   173.00$                   943.00$                  

3/4" Floor heat piping lin ft 2000 1.61$                 1.95$               3,220.00$                3,900.00$                7,120.00$               

Floor heat manifolds ea 2 370.00$            120.02$           740.00$                   240.04$                   980.04$                  

Extrol 15 Expansion Tank ea 1 935.00$            61.50$             935.00$                   61.50$                      996.50$                  

Pressure Gauge ea 1 24.00$               36.50$             24.00$                      36.50$                      60.50$                    

Division 16 - Electrical 1,538,656.96$        1,000,127.02$            538,529.94$           1,538,656.96$   10.35$           

16200 Main Service & Distribution Flr Sq Ft 148664 6.43$                 3.46$               955,686.52$           514,600.44$           1,470,286.96$       

Connection of ESF and Controls ea 1 44,440.50$       23,929.50$     44,440.50$              23,929.50$              68,370.00$            

Division 31 Earthworks 508,352.90$               815,367.15$           1,323,720.05$   8.90$              

Barn Foundation 495,388.05$           3.33$              

Strip Top Soil  cu yds 5520 4.96$              -$                          27,379.20$              27,379.20$            

Excavate Foundations cu yds 12770 6.44$              -$                          82,238.80$              82,238.80$            

Place & Compact A Base cu yds 6610 28.00$               22.68$            185,080.00$           149,914.80$           334,994.80$          

Trench Sewer Piping & Backfilling lin ft 4790 5.60$               2.23$              -$                          37,505.70$              37,505.70$            

Sand Bedding for Sewer Pipe lin ft 551 2.45$                 1,349.95$                -$                          1,349.95$               

Backfill 3' and slope away from building cu yds 473 25.20$             -$                -$                          11,919.60$              11,919.60$            

Roads and Parking 100,289.20$           0.67$              

Allow for  30' x48' parking pad,150' of driveway, 25' wide w/ditch

Strip Top Soil  cu yds 200 4.96$              -$                          992.00$                   992.00$                  

Excavate/Backfill Road and Ditch cu yds 400 6.48$              -$                          2,592.00$                2,592.00$               

Geo-Grid Reinforcement Under Roads sq ft 5200 0.29$                 0.16$              1,508.00$                832.00$                   2,340.00$               

18" Gravel topping on roads cu yds 350 28.00$               16.30$            9,800.00$                5,705.00$                15,505.00$            

Strip Top soil For 15' wide Ring Road cu yds 1120 4.96$              -$                          5,555.20$                5,555.20$               

12" Gravel at Grade for 15' Wide Ring Road cu yds 1350 28.00$               16.30$            37,800.00$              22,005.00$              59,805.00$            

Geo-Grid Reinforcement Under Ring Road sq ft 30000 0.29$                 0.16$              8,700.00$                4,800.00$                13,500.00$            
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Earthen Manure Storage w/HDPE Liner 728,042.80$           4.90$              

Strip Top Soil  cu yds 12200 4.96$              -$                          60,512.00$              60,512.00$            

Excavate Cells and Backfill to Berms cu yds 32380 6.48$              -$                          209,822.40$           209,822.40$          

High Density PolyEthylene Liner sq ft 245942 1.02$                 0.44$               250,860.84$           108,214.48$           359,075.32$          

6" Pipe to lagoon lin ft 75 12.27$               21.53$             920.25$                   1,614.75$                2,535.00$               

Post and Rail System for 6" Pipe lin ft 75 10.05$               7.35$               2.59$              753.75$                   745.50$                   1,499.25$               

Spread Topsoil on Berm cu yds 4225 16.10$             -$                          68,022.50$              68,022.50$            

Concrete Spillway & Ramp with Curb

Forming sq ft 1788 0.82$                 7.65$               1,466.16$                13,678.20$              15,144.36$            

Pouring cu yds 33 -$                   25.00$             8.04$              -$                          1,090.47$                1,090.47$               

Reinforcing ea 263 7.40$                 1,946.20$                -$                          1,946.20$               

Concrete Material cu yds 37 220.75$            6.15$              8,167.75$                227.55$                   8,395.30$               

Division 33 Utilities 52,375.00$                  52,375.00$         0.35$              

Utilities 52,375.00$              

Gas Allow 1 5,000.00$         5,000.00$                -$                          5,000.00$               

Electrical Allow 1 15,000.00$       15,000.00$              -$                          15,000.00$            

Water Well Allow 1 32,375.00$       32,375.00$              -$                          32,375.00$            

19000 Contingency (5%) 713,483.45$       4.80$              

Sub-Total 10,545,423.19$ 5,813,824.37$ 16,359,247.56$ 110.04$  

PST 6% Note: Some Elements are PST Exempt  $      629,170.77  $      4.23 

 $ 16,988,418.33  $  114.27 

GST 5% 817,962.38$      
TOTAL 17,806,380.70$ 

Sub-Total Including PST
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